PUNJAB NATIONAL BANK
Invites

Tender for Carrying out Civil, Plumbing, Furnishing ,
Electrical & AC Work of PUNJAB NATIONAL BANK LCB
SHIVALIK SHILP,ISCON X ROAD , AHMEDABAD

Punjab National Bank,
General Services Administration Division,

4th floor, Chankya Building,
Ashram Road, Ahmedabad -380009

e-mail: - zoahm@pnb.co.in
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1. NOTICE INVITING TENDER
1. Online tenders are invited on item rate basis on behalf of Punjab National Bank from
experienced contractors, reputed firms (proprietary/partnership)/company/ organization
registered in India under Companies Act, who fulfill the eligibility criteria mentioned in the
tender documents for Civil, Plumbing, Furnishing , Electrical & AC Work of PNB LCB
at Shivalik shilp,Iscon x road, Ahmedabad. against Payment of Rs. 1,180/- (non-
refundable towards cost of tender and i/c GST @ 18%), in envelope system containing
Technical Bid. Tender purchase fee of Rs. 1,180/- may be submitted inform of demand draft
in a separate envelope with BID SECURING DECLARATION. (Commercial bid shall be
submitted online only). No physical copy of commercial bid shall be submitted by bidder
along with tender document.

2. The Bidders intending to participate in this tender are required to get enrolled on the Bank’s
website i.e. https://etender.pnbnet.in. Enrolment on the above mentioned website is
mandatory.

3. As the bids of the Bidders have to be digitally signed by the Electronic/Digital Signature of the
respective Bidder, before submitting the bids online, the bidders are advised to obtain
Electronic/Digital Signature Certificates in order to bid for the tender.

4. The Tender Documents containing detailed terms & conditions can be downloaded online
directly from the portal https://etender.pnbnet.in (or www.pnbindia.in) as per tender schedule
attached and shall be submitted online.

5. Allthe bidders are required to submit Demand Draft in favour of Punjab National Bank, ZONAL
OFFICE AHMEDABAD of Rs. 1,180/- towards the cost of tender document, failing which, the
bids shall be summarily rejected.

6. Bidders may submit their queries regarding any technical clarification before 10.08.2021up to
1700Hrs. No queries shall be entertained after last date fixed for acceptance of queries.

7. Standardized documents may be downloaded from the “Corrigendum / Addendums” section
of the above mentioned portal up to 1600 Hrson 20.08.2021after clarification on queries. No
deviation on the above will be entertained by the Bank there after.

8. Based on the clarification of conditions by the Bank, the intending bidder will submit their
unconditional acceptance on the prescribed format along with tender document.

9. Price bid of only those bidders shall be opened who bring their tender in line with requirements
of tender documents and are acceptable to the Bank and the bidder who do not submit the
BID SECURING DECLARATION and tender fee in the form of Bank draft, their tenders will be
summarily rejected.

10. First Tender Fee/ BID SECURING DECLARATION envelope will be opened, and if the hard
copy of the same is received on time i.e. up to 1600 Hrs on 20.08.2021 only then technical bid
will be opened online. BID SECURING DECLARATION is to be submitted physically by the
bidder in the office of the Asst. General Manager, GSAD, Punjab National Bank,4th floor,
Chankya building, ashram road, Ahmedabad -380009 on or before 1600Hrs on 19.08.2021.

11. The price bid of technically eligible bidder who meets the eligibility criteria stipulated in tender
documents will be opened online in the presence of participated or representatives of
participated bidders as per the schedule attached. Date for opening of commercial bids will be
intimated later.
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12. The Tenders shall be valid for a period of not less than 90 days after the date of opening of
price bid/commercial bid online.

13. All disputes arising out of or in connection with this agreement shall deem to have arisen in
Ahmedabad. and only the courts of Ahmedabad. shall have the jurisdiction to determine the
same.

o Last date for downloading the tender document (as per tender schedule).

¢ Last date for Bid Preparation and Hash Submission (as per tender schedule).

e Last date for submission of bids on line and re-encryption (as per tender schedule).
Please note that bid preparation and hash submission and bid submission are compulsory
activities, failing which bidder will not be able to submit the bids online.

For any further information/Queries please contact Asst. General Manager, GSAD, Head
Office, Punjab National Bank, Chankya building, ashram road, Ahmedabad -380009,
Contact details: 079-47010241/42/43, e-mail: zoahmgsad@pnb.co.in

14. The Bank reserves the right to accept/reject any or all the offers submitted in response to this
advertisement without assigning any reason whatsoever.

15. The Bank will not be bound to accept the lowest tender and reserves the right to accept or
reject any or all the tenders without assigning any reasons whatsoever.

16. Please note that, on tendering procedure through the electronic tendering system refer to the
Instructions for Using the Electronic Tendering System document available along with the
tender documents on https://etender.pnbnet.in.

17. Bidder must submit documentary proof in respect of all above mentioned criteria while
submitting the proposal. Proposal of vendor who do not fulfill the above criteria or who fail to
submit documentary evidence thereon would be rejected.

Asst. General Manager
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2. BID DETAILS

1. | Tender Reference NIT/PNB/REN/NITF/RK/2020-21/01
5 Date of commencement of Tender 06.08.2021from 1000 hrs
download
3 Last date and time of acceptance of
" | queries 10.08.2021till 1700 hrs
4 Last date and time for downloading 20.08.2021up to 1600 hrs
tender
5. | Bid preparation and Hash Submission 20.08.2021 up to 1600 hrs
6 Last Dgte for Physical qu Submission 21.08.2021till 1600 Hrs
and online bid re-encryption
7. | BID SECURING DECLARATION& 21.08.2021 from 1700 hrs
Technical Bid opening
Rs. 1,180/- (non-refundable i/c GST @18%) in
g. | Cost of Tender Document the form of Demand Draft Punjab National Bank
payable at Ahmedabad..
9. | Earnest Money Deposit NIL. Bid Securing Declaration to be submitted as
per Form D
10. | Estimated Cost of Project Rs. 53.37 lakhs i/c of all taxes (Rs. Fifty three
lac thirty seven thousand only)
Asstt. General Manager,
11. Place of opening of Bids GSAD, Punjab National Bank, ‘4th fIOOf,
Chankya building, Ashram road, Ahmedabad -
380009
Asstt. General Manager,
GSAD, Punjab National Bank,
12. | Contact Person 4th floor, Chankya bUIldlng, -ashram road,
Ahmedabad -380009
Contact details: 079-47010241/42/43
Email: zoahmgsad@pnb.co.in
Shri piyush Daga
WISTaaR
Architects & Int. Designers
A/702, Narnarayan, Nr. N'Pura bus stop
_ _ Swastik X Roads, Navarangpura
13 | Architect detail AHMEDABAD - 380009
PH. NO. —079-40061526.
Mobileno :-8980020644
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Bank will be following the e-procurement process. The complete details of the requirements for
participation in the e-procurement process of the Bank are available on the website
https://etender.pnbnet.in,which may be referred for details & clarification. It is mandatory for the bidder
to get itself registered on Bank’s website for submission of online bids.

Note: - Technical bids will be opened in the presence of bidders who choose to attend as above. The
above schedule is subject to change. Notice of any changes will be published on Bank’s website
(www.pnbindia.in&https://etender.pnbnet.in) wherever feasible. Further, please note that commercial
bid opening date and time will be intimated to the technically qualified bidders at a later date.
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3.

PURPOSE OF TENDER

Bank intends to take up Civil, Plumbing, Furnishing , Electrical & AC Work of PNB LCB at Shivalik
shilp, Iscon x road, Ahmedabad.

4.

ELIGIBILITY CRITERIA

1. The Bidder should possess the requisite experience, resources and capabilities in providing

the services necessary to meet the requirements, as described herein. The Bidder should also
possess the technical know-how and the financial wherewithal that would be required to
complete the scope of work.

This invitation of bids is open to all experienced contractors, reputed firms
(proprietary/partnership), company / organization registered in India under Companies Act,
provided they fulfill the minimum eligibility criteria as below. Consortium/Joint Ventures and
Special Purpose Vehicles are not eligible for the tender and the bid, if any, submitted by them
shall be summarily rejected. Proposals not complying with minimum eligibility criteria, as
enumerated below, will be rejected and will not be considered for evaluation of technical bid.
The proposal should adhere to the following minimum eligibility criteria:

S. No

Minimum Eligibility Criteria

The Bidder should have satisfactorily completed either of the following below mentioned
similar works during last 7 (seven) years ending last day of the month of December 2020
with Central/State Government Department/Central Autonomous Body/Central Public
Sector Undertaking/City Development Authority/Municipal Corporation of City formed under
any Act by Central/State Government and published in Central/State Gazette/ Scheduled
Commercial Banks or its subsidiaries/Private organizations:-
1. One similar nature work amounting to Rs. 42.70 Lakhs (Incl taxes)
Or
2. Two similar nature work amounting to Rs.26.68 Lakhs (Incl taxes)
Or
3. Three similar nature work amounting to Rs. 21.35 Lakhs (Incl taxes)

Similar work means Civil, Plumbing, Furnishing , Electrical & AC Work of office building
shall composite executed under one agreement. Cumulative works executed under rate
contract shall not be treated as one work.

Components of work executed other than those included in definition of similar shall be
deducted while calculating cost of similar work. Bidder shall submit abstract of cost of work
in support of this.

Certificates of satisfactory completion of similar work should be issued by an Authority not
below the rank of Executive Engineer/Chief Manager of client department and to be
uploaded on Bank’s website along with supporting documents.

In case the similar work/s is of private organizations, i.e. other than Central/State
Government/Central  Autonomous Body/Central Public Sector undertaking/City
Development Authority/ Municipal Corporation of city, they shall be required to submit T.D.S.
certificates for such works issued by respective Clients.

The value of executed works shall be brought to current costing level by enhancing the actual
value of work at simple interest of 7% per annum, calculated from the date of completion to
the last date of receipt of application for tender.
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2 The minimum average annual turnover of Bidder for the last three financial years i.e. 2017-
18, 2018-19and 2019-20 must not be less than Rs. 16.01 Lakhs Bidder to upload audited
Balance sheet, Profit & Loss statement and trading account details for these financial years,
if applicable.

The multiplication factor of 7% per annum simple interest is not applicable on the Annual
Financial Turnover figures.

3 The agency/ bidder/ contractor should have valid electrical license issued from the NCT of
Gujrat or any other states on Firm’s/ Proprietor’s/ any one of the Director’s/ Partner’s
name. Copy of valid Electrical contract License to be attached, issued by Competent
Authority from Government of India along with the Tender document.

4 The Applicant should not have been black-listed/ barred by any Central/ State Government
Department/ Central Autonomous Body/ Central Public Sector Undertaking/ City
Development Authority/ Municipal Corporation of City formed under any Act by Central/ State
Government and published in Central/ State Gazette/ Public Sector Banks etc. Further,
similar eligible works should not have been carried out on Back to Back basis and the
Applicant shall have to furnish undertaking as under. An undertaking in this regard is to be
submitted to Bank by Bidder (on stamp paper of Rs. 300/-), as below,

1. “I’'We have not been black-listed/ barred by any Public Sector Bank, RBI or IBA or
any other Government/PSU agencies.

2. “ll We undertake and confirm that eligible similar work(s) has/have not been got
executed through another agency on back to back basis.

Further that, if such a violation comes to the notice of the Bank, then I/we shall be debarred
for bidding in PNB in future forever. Also, if such violation comes to the notice of the Bank
before date of start of work, the Bank shall be at liberty to take suitable action at its own
discretion.”

* The Bid must be complete in all respects and should cover the entire scope of work as
stipulated in the tender document. Bidders not meeting the Eligibility Criteria will not be
considered for further evaluation and bid submitted by them shall be summarily rejected

** |n case, the company/bidder does not have the audited Balance Sheet for period ending
March 2020, provisional balance sheet certified by their Statutory Auditors will be acceptable.

Note: The bidder must submit the Compliance Statement failing which the bids may not be
taken for further evaluation.

3. Bidder must submit documentary evidence in respect of all above mentioned criteria while
submitting the proposal. Proposal of bidder who do not fulfill the above criteria or who fail to
submit documentary evidence thereon would be rejected.

4. Bidder has to upload scanned and legible copies of all supporting documents on Bank’s e-
procurement websitehttps://etender.pnbnet.infor its scrutiny.

5. The Bank reserves the right to request for any additional information and also reserves the
right to reject or accept the bid of a bidder, if in the opinion of Bank the qualification data is
incomplete or the bidder is found not qualified to satisfactorily execute the requirements of the
project and no communication shall be entertained in this regard in future.
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5.

LETTER SUBMITTING TENDER

Asst. General Manager
GSAD, Punjab National Bank,
‘4th floor, Chankya building
Ashram road,

Ahmedabad -380009

Dear Sir,

Reg: Civil, Plumbing, Furnishing , Electrical & AC Work of PNB LCB at Shivalik shilp,

Iscon x road, Ahmedabad.

Having visited the site and examined the drawings, conditions of contract, special conditions of
contract, general specifications and detailed specifications, schedules and bill of quantities for
the execution of the above named works, we offer to complete and maintain the whole of the said
works in conformity with the said drawings, conditions of contract, specifications, schedules and
bill of quantities for the sum stated in bill of quantities of this Tender Document or such other sum
as may be ascertained in accordance with the said conditions of contract.

We undertake to complete and deliver the whole of the works comprised in the contract within
the time stated in the appendix hereto.

We have independently considered the amount of liquidated damages shown in the Appendix to
form of tender hereto and agree that it represents a fair estimate of the loss likely to be suffered,
by you in the event of the works not being completed in time.

We agree to abide by this tender for the period of 90 days from opening of Price Bid/Commercial
Bid or extension there of as required by the Bank from the date fixed for receiving the same and
it shall remain binding upon us and may be accepted at any time before the expiry of that period.
We confirm that the period and rates as referred in the agreement or general conditions of
contract are given or summarized in the appendix hereto, to which we give our consent and agree
to abide by the same.

We understand that if our tender is accepted, we are to be jointly and severally responsible for
the due performance of the contract.

We understand that you are not bound to accept the lowest or any tender you may receive and
may reject all or any tender, accept or entrust the entire work to the Contractor without assigning
any reason or giving any explanation whatsoever.

Dated this day of , 2021

Signature in the capacity of duly authorized to
sign tenders for and on behalf of (IN CAPITALS)

Tender submitted on before P.M.
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6. LETTER OF TRANSMITTAL
(To be submitted on letter head)

Asst. General Manager
GSAD, Punjab National Bank,
‘4th floor, Chankya building
Ashram road,

Ahmedabad -380009

Dear Sir,

Reg: Civil, Plumbing, Furnishing , Electrical & AC Work of PNB LCB at Shivalik Shilp,
Iscon x road, Ahmedabad.

Having examined the details given in Press advertisement and tender document for the above
work, I/'we hereby submit the relevant information.

1. I/We here by certify that all the statement made and information supplied in the enclosed
forms A to C and accompanying statement are true and correct.

2. I/We have furnished all information and details necessary for eligibility and have no further
pertinent information to supply.

3. I/We submit the following certificates in support of our suitability, technical knowledge and
capability for having successfully completed the following eligible similar works:-

S Name of the Work | Value of Work Date of Certificate issued by
No Completion

“Certify that the information given in the enclosed tender documents is correct. It is also certified
that I/we shall be liable to be debarred, disqualified / cancellation of bid in case any information
furnished by me/us found to be incorrect.”

Enclosures:

Date of submission

SIGNATURE(S) OF APPLICANT(S)
Seal of applicant
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7. APPENDIX TO FORM OF TENDER

1 | Defects Liability period 12 Months

Date of start of work shall be reckoned from 3"day of issue

2 Date of Commencement
of award letter.

Time of completion 45 days from the date of commencement of work.
4 Elerlod of Final 1 (One) months from the Date of Virtual Completion
easurements
1.0% of the contract amount shown in the tender per week
5 | Liquidated Damages subject to the ceiling of 10.0% of the accepted contracted
sum
6 Minimum Value of work for 15.00 Lacs (This value shall be difference of work done of
Interim Certificate consecutive bills).
7 | Total Security Deposit 08.00% of the contract amount

08% of the gross value of each interim bill with maximum

8 | Retention Percentage of balance amount of the Total Security Deposit

9 Period of Honouring 15daysfrom date of receipt of certificate from the Site
Certificate Engineer

The Retention amount will be refunded to the Contractor

: within 30 days after end of the defect liability period.

10 Refund of total Security Provided he has satisfactorily carried out all the works

Deposit attended to all defects in accordance with the conditions

of the Contract, including the site clearance.
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8. BIDDERS INFORMATION

1. Name

2. Constitution

3. Address

4. Names & Addresses of the Partners, if applicable

5. Name of Contact Person(s) with their Mobile Numbers

6. Office Telephone, Fax, e-mail

7. PAN No.

8. GST No.

9. Manpower Employed.
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ARTICLES OF AGREEMENT

AGREEMENT

This agreement is made at Ahmedabad. on.............. Day of....ccccceeevinnns 2021 between Punjab
National Bank, a body corporate constituted under the Banking Companies (Acquisition and transfer
of Undertaking Act 1970) having its Head office at 4th floor, chankya building,, Ashram road,
Ahmedabad -380009 and its General Services &Administration Division (Hereinafter referred to as
“The Bank ") oftheone part & .........cccccveveiiiiinnnnnnns (Herein after called "the tenderer") of the other
part.

WHEREAS the Bank is desirous of executing work of Civil, Plumbing, Furnishing , Electrical &
AC Work of PNB LCB at Shivalik shilp,Iscon x road, Ahmedabad. and has by letter of
acceptance dated................. accepted a tender by the Contractor for the execution, completion &
maintenance of such work.

After discussion, the Bank and the bidder agree to enter into this agreement on the terms and
condition set out hereunder:

NOW THIS AGREEMENT WITNESSES AS FOLLOWS:

1. In this agreement words and expressions shall have the same meaning as are respectively
assigned to them in the said conditions of contract hereinafter referred to :

2. The following documents, terms and conditions contained therein shall form and construe as
integral part and parcel of this agreement and be read as part and parcel of this agreement, viz.
a. Original tender document.
b. Relevant correspondence all letter/ correspondence forming parts of contract and referred to

in acceptance letter.

c. Acceptance letter
d. Bill of quantities.
e. Other additional documents as required.

3. The aforesaid documents shall be taken as complementary and mutually explanatory of one
another, but in the case of ambiguities of discrepancies the latest documents issued by the Bank
shall prevail over the earlier documents.

4. In consideration of payment to be made by the Bank to the successful bidder as hereinafter
mentioned, the successful bidder hereby covenants with the Bank to perform execute, complete
and maintain the work in due respects and in conformity with the provision of the contract and
tender documents.

5. The Bank hereby covenants to pay the Bidder in consideration of the execution, completion of the
work such sums as shall become payable hereunder at the time(s) and in the manner prescribed
in the said conditions and price schedule of quantities / bill of quantities prescribed in the contract.
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6. All disputes or differences whatsoever arising between the parties shall be settled amicably. If
parties are not able to solve amicably, the same shall be settled by arbitration in accordance with
Arbitration and Conciliation Act 1996. Venue of arbitration shall be at Ahmedabad.

SIGNED AND SEALED AND DELIVERED BY THE

Said

(Name)

on behalf of the Contractor

In the presence of

Name:

Address:

Said

(Name)

on behalf of the Bank

In the presence of

Name

Address:

This form is included in the tender documents only for the information of the bidders. Only the
successful bidder will be in due course, required to complete the form.
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10. GENERAL CONDITIONS OF CONTRACT (GCC)

Except where provided for in the description of the individual items in the Schedule of quantities and
in the specification and conditions laid down herein after and in the drawings, the work shall be carried
as per standard specifications and under the directions of the Bank.

1. INTERPRETATION

In construing these conditions, the specifications, the schedule of quantities, tender and agreement,
the following words shall have the meaning herein assigned to them except where the subject of
context otherwise requires :

i.  Employer: The term employer shall denote Punjab National Bank with their Head Office at
Chankya building, Ashram road, New Ahmedabad., and any of its employees or representative
authorized to act on their behalf.

ii. The Bank:The term Bank shall mean Punjab National Bank, the Employer.

iii.  The Engineer in charge: The term means Engineer of the Bank deployed to look after the work.

iv. Contractor: The term Contractor shall mean M/S (name and address
of the Contractor) and his/their heirs, legal representatives assigns and successors.

v. Site: The site shall mean the site where the works are to be executed as shown within
boundary on the Site Plan including any building and erections thereon allotted by the employer
for the Contractor's use.

vi. Site Engineer: The Site Engineer shall be appointed by the Bank. The Bank may also determine
the number of Site Engineers and the supporting staff at site office- to assist hem and also
whether the Site Engineer shall be temporary or permanent. As far as possible, the Site Engineer
should assume charge of his post before the contractor reports onsite of work. Where more than
one Site Engineer is appointed, one of them shall be designated as Senior Site Engineer by the
Premises Department and the other Site Engineer shall be reporting to the Senior Site Engineer.

vii.  Specifications and Drawings: The work is to be carried out in accordance with drawings,
specifications, the schedule of quantities and any further drawings, which may be supplied, or
any other instruction, which may be given by the employer during the execution of the work.

viii.  Drawings relating to work given to the Contractor together with a copy of schedule of quantities
are to be kept at site and Employer shall be given access to such drawings or schedule of
guantities whenever necessary.

In case any detailed drawings are necessary, Contractor shall prepare such detailed drawings and/or
dimensional sketches therefore and have it confirmed by the employer prior to taking up such
work.

ix. The Contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings,
specifications and schedule of quantities or to additional instructions at least 10 days ahead from
the time when it is required for implementations so that the Employer may be able to give decision
thereon.

X. "The Work" shall mean the work or works to be executed or done under this contract.
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xi.  "Act of Insolvency" shall mean any act as such as defined by the Presidency Towns Insolvency
Act or Provincial Insolvency Act or any Amending Statutes.

xii.  “The Schedule of Quantities" shall mean the schedule of quantities as specified and forming part
of this contract.

xiii. ~ Order of precedence for any ambiguity in the schedule of quantities, general conditions, special
conditions, specifications and drawings for the Contractor shall be as per the decision of the
Employer and the same will be binding on the Contractor, and shall be read as under in the
decreasing order of importance.

a) Schedule of Quantities.

b) Drawings.

c) Special Conditions

d) General Conditions.

e) Standard (Technical) Specifications of Contract.
f) C.P.W.D specifications.

g) Bureau of Indian Standards specifications.

h) State P.W.D./General Engineering Practice.

i) Integrity Pact.

Any ambiguity observed shall be brought to the notice of Employer and be executed after obtaining
approval from the Employer. In case of any ambiguity between the above, the most stringent will
follow.

2. SCOPE OF WORK

The work consists of Civil, Plumbing, Furnishing , Electrical & AC Work of PNB LCB at
Shivalik shilp,Iscon x road, Ahmedabad. ,in accordance with the "Schedule of Quantities". The
Civil, Interior/Furnishing& Internal Electrical , AC work etc., are within the scope of this tender. It
includes furnishing all materials, labour, tools and equipment and management necessary for and
incidental to and completion of the work. All work, during its progress and upon completion, shall
conform to the lines, elevations and grades as shown on the drawings furnished by the Employer.
Should any detail essential for efficient completion of the work be omitted from the drawings and
specifications it shall be the responsibility of the contractor to inform the Employer and to furnish and
install such detail with Employer's concurrence, so that upon completion of the proposed work the
same will be acceptable and ready for use.

Employer or his representative may in their absolute discretion issue further drawings and/or written
instructions, details, directions and explanations, which are, hereafter collectively referred to as "The
Employer's instructions" in regard to :

a) The variation or modification of the design quality or quantity of works or the addition or omission
or substitution of any work.

b) Any discrepancy in the drawings or between the schedule of quantities and/or drawings and/or
specification.

c) The removal from the site of any defective material brought thereon by the contractor and the
substitution of any other material thereof.

d) The demolition removal and/or re-execution .of any work executed by the contractors.

e) The dismissal from the work of any persons employed there upon.

f)  The opening up for inspection of any work covered up.
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g) The rectification and making good of any defects under clauses hereinafter mentioned and those
arising during the maintenance period (retention period).

The contractor shall forthwith comply with and duly execute any work comprised in such Employer's
or his representative's instructions, provided always that verbal instructions, Directions and
explanations given to the contractor's or his representative upon the works by the Employer or his
representative shall, if involving a variation, be confirmed in writing to the contractor/s within seven
days. No works for which rates are not specifically mentioned in the priced schedule of quantities shall
be taken up without written permission of the Employer or his representatives. Rates of items not
mentioned in the priced schedule of quantities shall be fixed by the Employer as provided in Clause
"variation".

Regarding all factory made products for which ISI marked products are available, only products
bearing I1SI marking shall be used in the work unless otherwise specifically requested by Bank.

3. VISIT OF SITE

Intending Bidder shall visit the site and make himself thoroughly acquainted with the local site
conditions, nature and requirements of the works, facilities of transport conditions, effective labour
and materials, accesses and storage for materials and removal of rubbish. The Bidder shall provide
in their tender for cost of carriage, freight and other charges as also for any special difficulties and
including police restriction for transport etc. for proper execution of work as indicated in drawings. The
successful Bidder will not be entitled to any claim of compensation for difficulties faced or losses
incurred on account of any site conditions which existed before the commencement of the work or
which in the opinion of the Employer might be deemed to have reasonably been inferred to be so
existing before commencement of work.

4. TENDERS

The e-tender should be submitted by bidder duly priced and also digitally signed.
The schedule of quantities shall be filled in as follows:

i.  The rates column to be filled.
ii.  The employer reserves the right to reject the lowest or any tender.

The Bank reserves the right to accept the tender in full or in part and the bidder shall have no claim
for revision of rate or other conditions if his tender is accepted in parts.

The bidders should note that the tender is strictly on item rate basis and their attention is drawn to the
fact that the rates for each and every item should be correct workable and self-supporting. If called
upon by the employer detailed analysis of any or all the rates shall be submitted by the Contractor.
The employer shall not be bound to recognize the contractor's analysis.

The works will be paid for as "measured work" on the basis of actual work done and not as "lump
sum" contract.

All items of work described in the schedule of quantities are to be deemed and paid as complete works
in all respects and details including preparatory and finishing works involved directly related to and
reasonably detectable from the drawings, specifications and schedule of quantities and no further
extra charges will be allowed in this connection. In the case of lump sum charges in the tender in
respect of any item of works, the payment of such items of work will be made for the actual work done
on the basis of lump sum charges as will be assessed to be payable by the Employer.
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The employer has power to add to, omit from any works as shown in drawings or described in
specifications or included in schedule of quantities and intimate the same in writing but no addition,
omission or variation shall be made by the Contractor without authorization from the Employer, such
variation by the Bank shall not vitiate the contract.

5. AGREEMENT

The successful Contractor may be required to sign agreement as may be drawn up to suit local
conditions and shall pay for all stamps and legal expenses, incidental thereto.

6. AMENDMENT OF BIDDING DOCUMENTS

At any time prior to the last Date and Time for submission of bids, the Bank may, for any reason,
modify the Bidding Documents through amendments at the sole discretion of the Bank. All
amendments shall be uploaded on the Bank’'s websites (www.pnbindia.in and
https://etender.pnbnet.in) and will be binding on all who are interested in bidding.

In order to provide prospective Bidders a reasonable time to take the amendment if any, into account
in preparing their bid, the Bank may, at its discretion, extend the deadline for submission of bids.

7. CONTACTING THE BANK

Any effort by a bidder to influence the Bank in evaluation of the bid, bid comparison or contract award
decision may result in the rejection of the Bidders' bid. Bank's decision will be final and without
prejudice and will be binding on all parties.

8. CLARIFICATIONS OF BIDS

To assist in the examination, evaluation and comparison of bids the Bank may, at its discretion, ask
the bidder for clarification. The response should be in writing and no change in the price or substance
of the bid shall be sought, offered or permitted.

9. GOVERNMENT AND LOCAL RULES

The Contractor shall confirm to the provisions of all local Bye-laws and acts relating to the work and
to the regulations etc. of the Government and local authorities and of any company with whose system
the structure is proposed to be connected. The Contractor shall give all notices required by said act,
rules, regulations and Bye- laws etc. and pay all fees payable to such authorities for execution of the
work involved. The cost if any shall be deemed to have been included in his quoted rates, taking into
account all liabilities for licenses etc. He shall indemnify the employer against such liabilities and shall
defend all actions arising from such claims or liabilities.

10. TAXES AND DUTIES

The bidders must include in their tender prices quoted for all duties, royalties, cesses, labourcess,
GST or any other taxes or local charges, as applicable. TDS shall be deducted at source and the
certificate in respect of TDS shall be issued by the Bank as per rule. Any variation in taxes and duties
and/or imposing any new taxes and duties during currency of contract or extended period shall be
borne by the bidder. No claim whatsoever on this account shall be entertained.
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11. PROVISIONAL SUM (P.S.)

All provisional sums described in the schedule of quantities as P.S. shall be exclusively allotted to the
purchase of materials and not for any handling and fixing to be done by the Contractor. Such cost of
handling and fixing with profit (including transport charges if required) shall be separately included in
the contract price as described in the schedule of quantities. The disposal of the amounts covered
under this head will be absolutely at the discretion of the employer. Contractor is to make payments
for these materials to the suppliers on certificate or orders issued by the employer and realize them
through his bills from the employer.

12. QUANTITY OF WORK TO BE EXECUTED

The quantities shown in the schedule of quantities are intended to-cover the entire furnishing work
but the Employer reserves the right to execute only a part or the whole or any excess thereof without
assigning any reason therefore.

13. OTHER PERSONS ENGAGED BY THE EMPLOYER

The employer reserves the right to execute any part of the work included in this contract or any work
which is not included in this contract by other agency or persons and Contractor shall allow all
reasonable facilities and use of his scaffolding for the execution of such work.

14. TOTAL SECURITY DEPOSIT
The Total Security Deposit on the contract should be 10.00% of the contract amount. Total Security
Deposit comprises of the following:

i) Earnest Money Deposit
BID SECURING DECLARATION form as per Form D

i) Retention Money

a) The retention percentage (i.e. deduction from the interim bill) shall be 8% of the gross value
of each interim bill.

b) The maximum amount of retention money shall be the balance amount of the Total Security
Deposit.

c) The retention money will be refunded within 30 days after expiry of defects liability period

provided he has satisfactorily carried out all the works, attended to all defects in accordance with the
conditions of the Contract, including the site clearance.

d) After completion of work, retention money can be refunded after obtaining a Bank Guarantee
of equivalent amount for a time period till the end of defect liability period plus claim period. Bank
Guarantee should be from any Scheduled Commercial Bank other than Punjab National Bank. Claim
period would be considered as mentioned on Bank Guarantee or 3 months after the end of defect
liability whichever is later.

e) Performance Security: performance security/guarantee if any submitted by the
contractor/bidder shall remain valid for a period of 60 days beyond the date of completion of all
contractual obligations.

15. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY
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The Contractor shall provide everything necessary for the proper execution of work according to the
intent and meaning of the drawings, schedule of quantities and specifications taken together whether
the same may or may not be particularly shown or described therein provided that the same can
reasonably be inferred there from and if the Contractor finds any discrepancies therein, he shall
immediately and in writing refer the same to the employer whose decision shall be final and binding.

The rates quoted against individual items will be inclusive of everything necessary to complete the
said items of work within the contemplation of the contract and beyond the unit price. No extra
payments will be allowed for incidental or contingent work, labour and/or materials inclusive of all
taxes and duties whatsoever except for specific taxes, if any, stipulated in the tender documents.

The Contractor shall supply, fix and maintain at his own cost for the execution of work, all tools tackles,
machinery and equipment and all the necessary centering, scaffolding, fencing, boarding, watching
and lighting by night as well as by day required not only for the proper execution and protection of the
said work but also for the protection of the public and safety of any adjacent roads, streets, walls,
houses, buildings all other erections, matters and things and Contractor shall take down and remove
any or all such centering, scaffolding, planking, timbering, strutting, shoring etc. as occasion shall be
required or when ordered to do so and shall fully reinstate and matters and things distributed during
the execution of works to the satisfaction of the Employer

The Contractor shall at all times give access to workers by the Employer or any men employed on the
buildings.

16. TIME OF COMPLETION, EXTENSION OF TIME & PROGRESS CHART
16.1 Time of completion

The entire work is to be completed in all respects within the stipulated period 45days from the
commencement date. Time is the essence of the contract and shall be strictly observed by the
Contractor.

The work shall not be considered as completed until the Employer have certified in writing that work
has been completed and the defects liability period shall commence from the date of such certificate.

16.2 Extension of Time
If, in the opinion of the Employer the works be delayed

a) By reason of instruction from the employer in consequence of proceedings taken of threatened
by or disputes, with adjoining or neighboring owners or

b) By the works, or delay, of other contractors or tradesmen engaged or nominated by the Employer
and not referred to in the specification or

c) By reason of authorized extra and additions or

d) By reason of any combination of workmen or strikes or lock-out effecting any of the building trades
or

e) From other causes which the employer may consider are beyond the control of the Contractor,
the Employer at the completion of the time allowed for the contract, shall make fair & reasonable
extension of the time for completion in respect therefore. In the event of the Employer failing to
give possession of the site upon the day specified above the time of completion shall be extended
suitably.

In case of such strikes or lock-outs, as are referred to above, the Contractor shall immediately give

the employer, written notice thereof. Nevertheless, the Contractor shall use his best endeavors all that

Ref No. LCB/AHM/PNB/Wistaar/2020-21/01 Page 20



to prevent delay, and shall do all that may be reasonably required, to the satisfaction of the employer
to proceed with the works and on his doing so that it will be ground of consideration by the employer
for an extension of time as above provided. The decision of Employer as to the period to allow for an
extension of time for completion hereunder (Which decision shall be final and binding on the
Contractor) shall be promulgated at the conclusion of such strike or lock-out and the employer shall
then, in the event of an extension being granted, determine and declare the final completion date. The
provision in clause 16.4 with respect to payment of liquidated damages shall, in such case, be read
and construed as if the extended date fixed by the employer were substituted for and the damage
shall be deducted accordingly.

16.3 Progress of work

During the period of execution the Contractor shall maintain proportionate progress on the basis of a
programmed chart submitted by the Contractor immediately before commencement of work and
agreed to by the Employer. Contractor should also include planning for procurement for scarce
material well in advance and reflect the same in the programmed chart so that there is no delay in
completion of project. Progress report of the work is to be submitted by the Contractor fortnightly in
the format approved by the employer.

16.4 Liquidated Damages

Should the work be not completed to the satisfaction of the Employer within the stipulated period, the
Contractor shall be bound to pay to the employer a sum calculated as given below by way of liquidated
damages and not as penalty during which the work remains un commenced or unfinished after the
expiry of the completion date.

1.0% of the contract amount shown in the tender per week subject to ceiling of 10.0% of the accepted
contracted sum.

17. TOOLS, STORAGE OF MATERIALS, PROTECTIVE WORKS AND SITE OFFICE
REQUIREMENTS

The contractor shall provide, fix up and maintain in an approved position proper office accommodation
for the contractor's representative and staff which offices shall be open at all reasonable hours to
receive instruction notices or communications and clear away on completion of the works and make
good all work disturbed.

All drawings maintained on the site are to be carefully mounted on boards of appropriate size and
covered with a coat of approved varnish. They are to be protected from ravages of termites, ants, and
other insects.

The contractor shall provide at his own cost all artificial light required for the work to complete the
work within the specified time.

The contractor shall arrange for temporary latrines for the use of workers and field staff and keep the
same in a clean and sanitary condition to the satisfaction of the Public Health Authorities and shall
cause such latrines and soil to be cleared away whenever necessary and shall make good all the
works disturbed by these conveniences.
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Every precaution shall be taken by the contractor to prevent the breeding of mosquitoes on the works
during the construction, and all receptacles cisterns, water tanks etc. used for the storage of water
must be suitably protected against breeding of mosquitoes. The contractor shall indemnify the
Employer against any breach of rules in respect of anti-malarial measures.

The contractor shall not fix or place any placards or advertisement of any description or permit the
same to be fixed or placed in or upon any boarding, gantry, building structure other than those
approved by the Employer.

Protective- Measures: The contractor from the time of being placed in possession of the site must
make suitable arrangements for watching, lighting and protecting the work, the site and surrounding
property by day, by night, on Sundays and other holidays.

Contractor shall indemnify the Employer against any possible damage to the building, roads, or
members of the public in course of execution of the work.

Storage of materials: The contractor shall provide and maintain proper sheds for the proper storage
and adequate protection of the materials etc. and other work that may be executed on the site
including the tools and materials and remove same on completion.

Godown shall be erected for storing about six weeks' requirement of material. Structure shall be water-
proof from all the sides and top. .Material should be stored one feet-above the ground level and have
pucca raised floor.

Tools: The odolite levels, prismatic compass, chain, steel and metallic tapes and all other surveying
instruments found necessary on the works shall be provided by the contractor for the due performance
of this contract as instructed by the Site Engineer. All measuring tapes shall be of steel and suitable
scaffolding and ladders that may be required for safely taking measurement shall be supplied by the
contractor.

The mistries and the supervisors on the works shall carry with them always a one metre or two metre
steel tape, a measuring tape of 30 metres. a spirit level, a plumb bob and a square and shall check
the work to see that the work is being done according to the drawing and specifications. The Site
Engineer will use any or all measuring instruments or tools belonging to the contractors as he chooses
for checking the works executed or being executed on the contract. The contractor should cover in
his rates for making provision for all reasonable facilities for the use of his scaffolding, tools and plant
etc., for their work.

18. NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS

The Contractor shall confirm to the provisions or any acts of the legislature relating to the work, and
to the regulations and by-laws of any authorities, and / or any water, lighting and other companies,
and / or authorities with whose system the structures were proposed to have renovated and shall
before making any variation from the drawings or specifications that may be associated to so confirm,
give the Employer written notice, specify the variations proposed to be made and the reasons for
making them and apply for instructions thereon. The Employer on receipt of such intimation shall give
a decision with a reasonable time.

Ref No. LCB/AHM/PNB/Wistaar/2020-21/01 Page 22



The Contractors shall arrange to give all notices required for by the said acts, regulations or By- laws
to be given to any authority, and to pay to such authority or to any public officer all fees that may be
properly chargeable in respect of the work and lodge the receipts with the Employer.

The Contractor shall indemnify the Employer against all claims in respect of patent rights, royalties,
and damages to buildings, roads or member of public in course of execution of work and shall defend
all actions arising from such claims and shall keep the Employer saved harmless and indemnified in
all respects from such actions, costs and expenses.

19. CLEARING SITE AND SETTING OUR WORKS
The site shall be cleared of all obstructions, loose stone, and materials rubbish of all kinds.

20. CONTRACTOR IMMEDIATELY TO REMOVE ALL OFFENSIVE MATTERS FROM THE
SITE

The Contractor shall keep the surroundings of work places free from water, debris and excess / waste
materials at his own expenses Electrical or other power driven equipment to the satisfaction of the
Employer for the purpose, until the site is handed over to the Employer. The Contractor shall arrange
for the disposal of the same so accumulated to the satisfaction of the Employer and the local authority
and no claims will be entertained afterwards if he does not include in his rates for the purpose.

21. ACCESS

Any authorized representative of the Employer shall at all reasonable times have free access to the
works and / or to the workshops, factories or other places where materials are being prepared or
constructed for the work and also to any place where the materials are lying or from where they are
being obtained, and the Contractor shall give every facility to the Bank or their representatives
necessary for inspection and examination and test of the materials and workmanship. Except the
representatives of the Employer, no person shall be allowed at any time without the written permission
of the Employer.

22. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS

All the works specified and provided for in the specification or which may be required to be done in
order to perform and complete any part thereof shall be executed in the best and most workman like
manner with materials of the best and approved quality of the respective kinds in accordance with the
particulars contained in and implied by the specifications and as represented by the drawings or
according to such other additional particulars and instructions as may from time to time be given by
the Employer during the execution of the work, and to his entire satisfaction.

If required by the Employer the Contractor shall have to carry out tests on materials and workmanship
in approved materials testing laboratories or as prescribed by the Employer at his own cost to prove
that the materials etc. under test confirming to the relevant IS standards or as specified in the
specifications. The necessary charges for preparation of sample, transporting, testing etc. shall have
to be borne by the Contractor. No extra payment on this account would in any case be entertained.

All the materials (except where otherwise described) stores and equipment required for the full
performance of the work under the contract must be provided through normal channels and must
include charge for import duties, sales taxes, octroi, GST and other charges and must be the best of
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their kind available and contractors must be entirely responsible for the proper and efficient carrying
out of the work. The work must be done in the best workman like manner. Samples of all materials to
be used must be submitted to the Employer when so directed by the Engineer and written approval
from Employer must be obtained prior to placement of order.

During the inclement weather the Contractor shall suspend works for such times as the Employer may
direct and shall protect from injury all work during course of execution. Any damage (during repair &
renovation) to any part of the work for any reason due to rain, storm or neglect of Contractor shall be
rectified by the Contractor in an approved manner at no extra cost to Bank.

Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the Contractor
shall take all precautions necessary for the protection of work and at his own expense shall make
good any damage arising from any of these causes.

The Contractor shall cover up and protect from damage, from any cause, all new work and supply all
temporary doors, protection to windows, and any other requisite protection for the execution of the
work whether by himself or special tradesmen or sub-Contractor and any damage caused must be
made good by the Contractor at his own expenses.

Contractor to carry out all mandatory tests as per CPWD specifications besides the tests required to
be done as ordered and desired by the Bank to prove that quality of material conforms to tender
provisions. Cost of such tests shall be borne by the contractor and no extra payment in this regard
shall be payable.

23. REMOVAL OF IMPROPER WORK

The Employer shall during the progress of the work have power to order in writing from time to time
the removal from the work within such reasonable time or times as may be specified in the order of
any materials which in the opinion of the Employer are not in accordance with specification or
instructions, the substitution or proper re-execution of any work executed with materials or
workmanship not in accordance with the drawings and specifications or instruction. In case the
Contractor refuses to comply with the order the Employer shall have the power to employ and pay
other agencies to carry out the work and all expenses consequent thereon or incidental there to as
certified by the Employer shall be borne by the Contractor or may be deducted from any money due
to or that may become due to the Contractor.

24, SITE ENGINEER

The term “Site Engineer” shall mean the person posted at site by Employer to superintend the work.
The Contractor shall afford the Site Engineer every facility and assistance for examining the works
and materials for checking and measuring work and materials. The site Engineer shall have no power
to revoke, alter, enlarge or relax any requirements of the Contractor or to sanction any day work,
additions, alterations, deviations, or omissions or any extra work whatever, except in so far as such
authority may be specially conferred by a written order of the Employer.

The Site Engineer shall have power to give notice to the Contractor or to his foreman of non- approval
of any work or materials and such work shall be suspended or the use of such materials shall be
discontinued until the decision of the Employer is obtained. The work will from time to time be
examined by the Engineer from the premises department of the Employer and the Site Engineer, if
any, but such examination shall not in any way exonerate the contractor from the obligation to remedy
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and defects which may be found to exist at any stage of the work or after the same is complete.
Subject to the limitations of this clause the Contractor shall take instruction only from the Employer.

25. CONTRACTOR’S EMPLOYEES

The Contractor shall employ technically qualified and competent supervisors for the work who shall
be available (by turn) throughout the working hours to receive and comply with instructions of the
Employer. The Contractor shall engage at least one experienced Engineer as Site-in-Charge for
execution of the work. The Contractor shall employ in connection with the work persons having the
appropriate skill or ability to perform their job efficiently.

The Contractor shall employ local labourers on the work as far as possible. No labourer below the
age of eighteen years and who is not an Indian national shall be employed on the work. Any Labourer
supplied by the Contractor to be engaged on the work on day work basis either wholly or partly under
the direct order or control of the Employer or his Representative shall be deemed to be a person
employed by the Contractor.

The Contractor shall comply with the provisions of all labour legislations including the requirements
of:-

The payment of Wages Act

Employer’s Liability Act

Workmen’s Compensation Act

Contract labour (Regulation 7 Abolition) Act, 1970 and Central Rules 1974

Apprentices Act 1961

Minimum Wages Act

Any other Act or enactment relating thereto and rules framed there under form time to time.

@roooow

The Contractor shall keep the Employer saved, harmless and indemnified against claims if any of the
workmen or any other person and all costs and expenses as any be incurred by the Employer in
connection with any claim that may be made by any workman or any other person.

The Contractors shall arrange to provide first-aid treatment to the labourers engaged on the works.
He shall within 24 hours of the occurrence of any accident at or about the site or in connection with
execution of the works, report such accident to the employer and also to the competent authority
where such report is required by law.

26. DISMISSAL OF WORKMEN

The Contractor shall in the request of the Employer immediately dismiss from works any person
employed thereon by him who may in the opinion of the Employer be unsuitable or incompetent or
who may misconduct himself. Such discharges shall not be the basis of claim for compensation or
damages against the Employer or any of their officers or employee.

27. ASSIGNMENT

The whole of the works included in the contract shall be executed by the Contractor and the Contractor
shall not directly or indirectly transfer, assign or underlet the Contract or any part, share or interest

Ref No. LCB/AHM/PNB/Wistaar/2020-21/01 Page 25



therein nor, shall take a new partner without written consent of the Employer and no subletting shall
relieve the Contractor from the full and entire responsibility of the contract or from active
superintendence of the work during their progress.

28. DAMAGE TO PERSONS AND PROPERTY ETC.

The Bidder shall be responsible for all injury to the worker or workmen or persons, animals or things
and for all damages to the project works, materials, equipment, structural and / or decorative part of
property which may arise from the operations or neglect of himself or employees whether such injury
or damage arise from carelessness, accident or any other cause whatsoever in any way connected
with the carrying out of this contract.

The clause shall be held to include inter-alia any damage to buildings whether immediately adjacent
or otherwise and any damage to roads, streets, foot paths or ways as well as damages caused to the
buildings and the works forming the subject of this contract by rain, wind or other inclemency of the
weather. The Contractor shall indemnify the Employer and hold harmless in respect of all and any
expenses arising from any such injury or damages to persons or property as aforesaid and also in
respect of any claim made in respect of injury or damage under any acts of compensation or damage
consequent upon such claim.

The Contractor shall reinstate, rectify and remedy all damages of every sort mentioned in this clause
so as to deliver the whole of the contract works complete and perfect in every respect and so as to
make good or otherwise satisfy all claims for damages to the property or third party.

29. INSURANCE

Unless otherwise instructed the Contractor shall insure the works for all risk (include fire & third party)
of the Contractor for total tender value and keep them insured until the virtual completion of the
contract against any loss or damage of the material and of project. The insurance must be placed with
a company approved by the Employer in the joint names of the Employer and the Contractor for such
amount and for any further sum if called to do so by the Employer. The premiums of such further sum
being allowed to the Contractor as an authorized extra. The Contractor shall deposit the policy and
receipt premium paid with the Employer within 3 days from the date of issue of work order unless
otherwise instructed.

In default of the Contractor insuring as provided above the Employer on his behalf may so insure and
may deduct the premiums paid from any money due, or which may become due to the Contractor.
The Contractor shall as soon as the claim under the policy is settled or the work reinstated by
Insurance Company should they elect to do so, proceed with due diligence with the completion of the
works in the same manner as though the fire has not occurred and in all respects under the conditions
of the contract. The Contractor in case of rebuilding or reinstatement after fire shall be entitled to
extension of time for completion, as the Employer may deem fit.

30. ACCOUNTS RECEIPT & VOUCHERS

The Contractor shall, upon the request of the Employer furnish them with all the invoices, accounts,
receipts and other vouchers that they may require in connection with the works under this contract. If
the Contractor shall use materials less than what he is required under the contract, the value of the
difference in the quantity of the materials he was required to use and that he actually used shall be
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deducted from his dues. The decision of the Employer shall be final and binding on the Contractor as
to the amount of materials. The Contractor is required to use for any work under this contract.

31. MEASUREMENTS

Before taking any measurement of any work the Site Engineer or a subordinate deputed by him shall
give reasonable notice to the Contractor. If the Contractor fails to attend at the measurements after
such notice or fails to countersign or to record the difference within a week from the date of
measurement in the manner required by the Site Engineer then in any such event the measurements
taken by the Site Engineer or by the subordinate deputed by him as the case may be is final and
binding on the Contractor and the Contractor shall have no right to dispute the same.

32. PAYMENTS

All bills shall be prepared & submitted by the Contractor in the form prescribed by the Employer.
Normally one interim bill shall be prepared each month subject to minimum value for interim certificate
as stated in these documents. The bills in proper forms must be duly accompanied by detailed
measurements in support of the quantities of work done and must show deductions for all previous
payments, retention money etc. The bill shall be checked at site by Site Engineer shall issue a
certificate after due scrutiny of the Contractor’s bill which may be further verified by the Employer and
the Contractor shall be entitled to payment thereof within the period of honouring certificates named
in these documents, as per final verified amount by the Employer. In case of delay, an Adhoc advance
of 75% of the billed amount /assessed work done may be paid on the request of the Contractor for
the smooth progress of work at the sole discretions of the Bank.

The amount as stated in an interim certificate shall be the total value of work properly executed and
secured advance on the materials as described under the heading of secured advance less the
amount to be retained by the Employer as retention Money vide clause 14 of these conditions and
less installments previously paid under these conditions, provided the such certificate shall only
include the value of said material and goods as and from such time as they are reasonably, properly
and not prematurely brought to or placed adjacent to the work and then only if adequately protected
against whether or other casualties.

The Employer will deduct retention money as described in Clause 14 of these Conditions. The refund
of retention money will be made as specified in the said clause.

If the Employer had supplied any materials or goods to the Contractor, the cost of any such materials
or goods will be progressively deducted from the amount due to the Contractor in accordance with
the quantities consumed in the work.

All the interim payments shall be regarded as payment by way of advance against the final payments
only and not as payments for work actually done and completed and shall not preclude the requiring
of bad unsound and imperfect of unskilled work to be removed and taken away and reconstructed or
re-erected or to be considered as an admission of the due performance of the contract or any part
thereof in any respect or the accruing of any claim, nor shall, it conclude determine or affect in any
way the powers of the Employer under these conditions or any of them as to the final settlement and
adjustment of the accounts or otherwise or in any other way vary or affect the contract. The final bill
shall be submitted by the Contractor within one month of the date fixed for completion of the work or
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of the date of certificate of virtual completion furnished by Employer and payment shall be made within
three months.

33. SECURED ADVANCE FOR MATERIAL AT SITE

The secured advance will be paid up to an amount not exceeding 75% of the invoiced value of the
materials, (The amount of secured advance should not exceed 75% of the material element cost in
the tendered rate of the finished item of work subject to ceiling of 65% of quoted rates) brought to site
for permanent incorporation into the work up to the date of bill on production of supporting bills /
vouchers. The secured advance on the non-perishable materials will be paid on execution of the
indemnity bond/Bank guarantee.

34. FINAL PAYMENTS

The period of Final Measurements will be 1 Month from date of Completion. The final bill shall be
accompanied by a certificate of completion from the Employer, payments of final bill shall be made
after deduction of Retention Money as specified in clause 14 of these condition, which sum shall be
refunded after the completion of the Defects liability period and rectification if defects to the entire
satisfaction of the Employer. The acceptance of payments of the final bill by the Contractor would
indicate that he would have no further claiming respect of the work executed.

35. VARIATION / DEVIATIONS

The Contractor may when authorized and shall, when directed in writing by the Employer add or omit,
or vary the works shown in the drawings or described in the specifications or included in the priced
schedule of the quantities. The Contractor on his own accord shall make no addition omission or
variation without such authorization of direction. A verbal authorization of direction by the Employer
shall when confirmed correctly by the Contractor in writing within 3 days shall be deemed to have
been given in writing.

The Contractor shall send to the Employer once in every month a statement giving particulars, as full
and detailed as possible, of all claims for any additional payment to which the Contractor may consider
himself entitled and of all extra or additional work ordered by the Employer which he has executed
during the preceding month.

No interim claim for payment for any such work or expense, will be considered which has not been
included in such a statement provided always that the Contractor shall be entitled after taking
Employer’s sanction to authorize payment to be made for any such work or expense, notwithstanding
the Contractor’s failure to comply with this condition.

The rates for additional, altered substituted work shall be arrived at in accordance with the following
rules:-

i. The net rates or prices in the contract schedule shall determine the valuation of (the rates for) the
extra work (items) where such extra work is of similar character and is executed under similar
conditions as the work prices therein.

ii. If the rates for the extra altered or substituted or (deviated) work are not provided for (available) in
the schedule of quantities, they shall, to the extent possible be derived out of rate given in that
schedule for similar or near similar items. For the purpose of such deviation, where necessary and
when so directed, the Contractor shall furnish detailed analysis for the said similar or near similar
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items in the contract schedule. For such portions of the analysis, for the extra, altered or substituted
(deviated) work for which prices cannot be abstracted from the corresponding analysis of rates for
the said similar or near similar items in the contract schedule, market rates sustained by purchase
bill / vouchers dependable printed price schedule of materials of different type shall be adopted,
using factors and constant for quantum of materials, labour, T&P and sundries, from standard
analysis of rates adopted by the CPWD, and adding 15% towards profit & overheads and taxes
When called upon to do so, the Contractor shall submit the required purchase bills / vouchers.

iii. In respect of contract which incorporates more than one schedule, the rate applicable in case (i)
above if not provided for in the Schedule pertaining to the work in which the addition, alteration or
substitution (deviation) occurs shall be taken as the lowest applicable rate in other schedules.
Similarly in case (ii) above if similar in near similar items cannot be found in the schedule pertaining
to the work in which the addition, alteration or substitution (deviation) occurs, similar or near similar
items from the other schedule shall be adopted.

iv. In the case of additional, altered substituted (deviated) for which rates cannot be reasonably be
derived as at (ii) and (iii) above, the rates shall be worked out adopting market prices, substantiated
by purchase bills / vouchers using factors and constants for quantum of materials, labour, T&P and
sundries from standard analysis of rates adopted by the CPWD and adding 15% towards profit &
overheads and taxes. When called upon to do so the Contractors shall submit his purchase bills /
vouchers to the Employer.

v. The question as to what particular items, being similar or near similar to the additional, altered or
substituted (deviated) work in the contract schedule are to be adopted for deviation of rates for the
additional, altered for substituted deviated work and whether the said rates cannot be derived from
similar or near similar items in the contract schedule will decided by the Employer.

vi. In case (ii) to (iv) the Contractor is required to submit his analysis of rates adopting the principles
enunciated, after scrutinizing the analysis any other papers furnished will allow such rates as he
considers reasonable after obtaining Employer’s sanctions.

vii. Where extra work is of such a nature that it cannot be properly measured or valued, the Contractor
shall be allowed day work priced at the net rates stated in the tender or the priced schedule of
guantities or if not so stated then in accordance with the minimum local day work rates and wage
for the district notified by the concerned authority provided that in either case if required by the
Employer, vouchers, muster rolls and other documents, required for proper verification of the labour
employed and the materials deployed on the said work and the costs thereof be delivered to the
site Engineer or his representative on or before the end of the week following that in which work
has been executed.

viii. The question as to whether extra work is of such nature that it cannot be properly measured or
valued will be decided by the Employer. The margin to be allowed on actual costs to the Contractor
towards profit and overhead shall be 15% and taxes.

36. DEVIATION LIMIT FOR TENDER QUANTITIES UPTO 25%

The tender rates shall hold good for any increase in the tendered quantities up to variation of 25%. In
case tender quantities of an individual item exceeds the deviation limit of 25% the rates for the excess
guantities over and above the deviation limit shall be payable as per market rates analysis, sustained
by purchase vouchers / bill using constant only of materials, Labour, T&P etc. from all Indian Standard
analysis of rates published by DAR with 15% towards Contractors profit. & Overheads and taxes. For
non-schedule items, constant of material, labour, T&P etc. shall be decided by the Engineer in charge
of Employer, based on the actual observation at site.
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37. SUBSTITUTION

Should the Contractor desire to substitute any materials and workmanship, he/they must obtain the
approval of the Employer in writing for any such substitution well in advance. Materials designated in
this specification indefinitely by such terms as “Equal” or “other approved” etc., specific approval of
the Employer has to be obtained in writing.

38. PREPARATION OF BUILDING WORKS FOR OCCUPATION AND USE ON COMPLETION

The whole of the work will be thoroughly inspected by the Contractor and deficiencies and defects put
right. On completion of such inspection and Contractor shall inform the Employer that he has
completed the work and it is ready for inspection. On completion, the Contractor shall clean all
equipment’s and does the painting work etc. He will leave the entire installation neat and clean and
ready for immediate use and to the satisfaction of the Bank.

39. CLEARING SITE ON COMPLETION

On completion of the works, the Contractor shall clear away and remove from the site all constructional
plant, surplus materials, rubbish and temporary works of every kind and leave the whole of the site
and the works clean and in a workman like condition to the satisfaction of the Employer.

40. DEFECTS AFTER COMPLETION

The defects liability period (D.L.P.) shall commence from the certified date of Virtual Completion
issued by the Employer. The Contractor shall make good at his own cost and to the satisfaction of the
Employer all defects, other faults which may appear within 12 months after completion of the work. In
default, the Employer may employ and pay other persons to amend and make good such damages,
losses and expenses consequent thereon or incidental thereto shall be made good and borne by the
Contractor and such damages, losses and expenses shall be recoverable from him by the employer
or may be deducted by the Employer, in lieu of such amending and making good by the Contractor,
deduct from any money due to the Contractor a sum equivalent to the cost of amending such work
and in the event of the amount retained being insufficient, recover that balance form the Contractor
from the amount retained under clause no. 14 together with any expense the Employer may have
incurred in connection therewith.

41. CONCEALED WORK

The Contractor shall give due notice to the Employer whenever any work is to be buried in the earth,
concrete or in the bodies of walls or otherwise becoming inaccessible later on, in order that the work
may be inspected and correct dimensions taken before such burial, in default whereof the same shall,
at the option of the employer be either open up for measurement at the Contractor’'s expense or no
payment may be made for such materials. Should any dispute or difference arise after the execution
of any work as to measurements etc., or other matters which cannot be conveniently tested or
checked, the notes of the Employer shall be accepted as correct and binding on the Contractor.

42. IDLE LABOUR

Whatever the reasons may be, no claim for idle labour, additional establishment cost of hire and labour
charges of tools and plants would be entertained under any circumstances.

43. SUSPENSIONS
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If the Contractor, except on account of any legal restraint upon the Employer preventing the
continuance of the work, abandons, suspends work or in the opinion of the Employer, the Contractor
neglects or fails to proceed with due diligence in the performance of his part of the contract, the
Employer shall have the power to give notice in writing to the Contractor requiring the work be
proceeded within a reasonable manner and with reasonable dispatch, such notices purport to be a
notice under this clause.

After such notice shall have been given the Contractor shall not be at liberty to remove from the site
of the works or from any ground contiguous thereto any plant or materials to subsist from the date of
such notice being given until the notice shall have been complied with.If the Contractor shall fail for 7
(seven) days after such notice has been given to proceed with the works as therein prescribed, the
Employer may proceed as provided in clauses 44 (Termination of contract by Employer).

44.  TERMINATION OF CONTRACT BY EMPLOYER
In the following circumstances/ events the contract will be terminated by the employer:-

i. If the Contractor being the company go into liquidating whether voluntary or compulsory.

ii. Being a firm shall be dissolved.

ii. If the official assignee in insolvency or receiver of the contractor in insolvency, shall repudiate
the contract.

iv.  If receiver of the contractor’s firm appointed by the court shall be unable to, within 14 days
after notice to him requiring him to do so, to show to the reasonable satisfaction of the
employer that he is able to carrying out and fulfill the contract and if so required by the
employer to give reasonable security therefore.

v.  If the contractor:

a) Shall suffer execution to be issued

b) Shall suffer any payment under this contract to be attached by or on behalf of and of the
creditors of the contractor

¢) Shall assign, charge or encumber this contract or any payment due or which become due to
the contractor hereunder

d) Shall neglect or fail to observe and perform all or any of the acts, matters of things by this
contract, to be observed and performed by the Contractor within three clear days after the
notice shall have been given to the Contractor in manner hereinafter mentioned requiring the
Contractor to observe or perform the same

e) Shall use improper materials or workmanship in carrying on the works

f) Shall in the opinion of the Employer not exercise such due diligence and make such due
progress as would enable the work to be completed within due time agreed upon, and shall
fail to proceed to the satisfaction of the Employer after three clear days’ notice requiring the
Contractor so to do shall have been given to the Contractor as hereinafter mentioned,

g) Shall abandon the contract then and in any of the said cases.

h) Any threat is perceived or observed on the security of Bank’s data / property out of any action
by the staff deployed for monitoring / configuration etc., by service provider.

The Bank may notwithstanding previous waiver determine the contract by a notice in writing to the
effect as hereinafter mentioned, but without thereby effecting the powers of the employer & the
obligations & liabilities of the contractor the whole of which shall continue in force as fully as if the
contract, had not been so determined and as if the works subsequently executed had been executed
by or on behalf of the contract (without thereby creating any trust in favour of the contractor).

Further the employer or his agent, or servant:
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i. may enter upon and take possession of the work and all plants, tools, scaffoldings, sheds,
machinery, steam and other power utensils and materials lying upon premises or the adjoining
lands or roads and sell the same as his own property

ii. may employ the same by means of his own servants and workmen in carrying on and completing
the works

iii. by employing any other Contractors or other persons or person to complete the works and the
Contractor shall not in any way interrupt or do any act, matter of thing to prevent or hinder such
other Contractors or other persons or persons employed for completing and finishing or using the
materials and plants for the works.

When the works shall be completed, or as soon thereafter as conveniently may be, the Employer shall
give notice in writing to the Contractor to remove his surplus materials and plants, and should the
Contractor fail to do so within a period of 14 days after receipt of the notice by him, the Employer may
sell the same by public auction and shall give credit to the Contractor for the amount so released.

Any expenses or losses incurred by the employer in getting the works carried out by other Contractors
shall be adjusted against the amount payable to the Contractor by way of selling his tools and plants,
or due on account of work carried out by the Contractor prior to engaging other Contractors or against
the Security Deposit.

45. DISPUTES AND ARBITRATION:

All disputes or differences, whatsoever, arising between the parties out of or in relation to the terms
and conditions, meaning and operation or effect of this Agreement or breach thereof shall be settled
amicably.

In case they are not able to settle the disputes or differences between them amicably, the matter may
be referred to a sole arbitrator mutually agreed upon after issue of at least 30 day notice in writing to
the other party clearly setting out there in the specific disputes and the same shall be settled by
arbitration in accordance with the Indian Laws relating to arbitration, i.e. in accordance with the
provision of the Indian Arbitration and Conciliation Act, 1996 and the award made in pursuance thereof
shall be binding on the parties.

In the event of absence of consensus about a single arbitrator, the dispute may be referred to three
arbitrators, one to be nominated by each party and the said arbitrators shall appoint the third presiding
arbitrator before commencing the arbitration proceedings.

The venue of arbitration shall be Ahmedabad..

All arbitration proceeding shall be conducted in English and a daily English record of such proceeding
shall be maintained.

Any appeal against the arbitration award will be subject to the jurisdiction of courts at Ahmedabad
only.

Bidder shall continue to work under the work Contract during the arbitration proceedings unless
otherwise directed in writing by the bank, unless the matter is such that the works/services cannot
possibly be continued until the decision of the arbitrator or of the presiding arbitrator, as the case may
be, is obtained.

46. EXCEPTED MATTERS FROM ARBITRATION
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If the dispute or difference pertains to the under noted matters (called excepted matters) the decision
in writing of the Employer shall be final, conclusive and binding on the parties.

Instruction

Transactions with local authorities.

Proof of quality of materials.

Assigning or under letting of the contract

Certificate as to the causes of delay on the part of the Contractor and justifying extension of
time.

Rectifying of defects pointed out during the defects liability period.

Notice to the Contractor to the effect that he is not proceeding with due diligence.

Certificate that the Contractor has abandoned the contract.

Notice of the determination of the contract by the Employer.

P20 TO
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47. RIGHTS OF TECHNICAL SCRUTINY BY CHIEF TECHNICAL EXAMINER

The work is liable to be technically audited by the Chief Technical Examiner of the Central vigilance
Commission Government of India from time to time. Any defects, improvements or testing etc. pointed
out by the Chief Technical Examiner should be carried out by the Contractor at his own cost and any
deduction suggested by the CTE will be effected.

The Employer shall have a right to cause a technical examination and audit of works and the final bills
of the Contractor including all supporting vouchers, abstract etc. to be made at the time of payment
of the final bill. If as a result of this examination or otherwise any sum is found to have been over paid
in respect of any work done by the Contractor under the contract the Contractor shall be liable to
return the amount of over payment and it shall be lawful for the Employer to recover the same from
him from any sum or sums due to him and in any other manner legally permissible and if it is found
that the Contractor was paid less than what was due to him under the contract in respect of any work
executed by him under it, the amount of such under payment shall be duly paid by the Employer.

Any sum of money due and payable to the Contractor (including Security Deposit returnable to him)
under this contract may be appropriated by the Employer and set off against any claim of the Employer
of the payment of a sum of money arising out of or under any other contract made by the Contractor
with Employer.

48. WATCH AND LIGHTING

The Contractor shall provide and maintain at his own expense all lights, guards, fencing and watching
when and where necessary or required by Employer for the protection of the works or for the safety
and convenience of those employed on the works or the public.

49. CONTROL RECORDS
The under noted record books at the site of work shall be maintained in addition to normal routine
requirements by the Contractor.

a. Work site order book.

b. Instruction by Bank’s officers.

c. Test registers of other materials / fittings fixtures equipment as stipulated in the tender.

d. Register of drawings and working details.
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e. Log book of defects.

f. Hindrances register giving details of commencement and removal of each hindrance.
g. Dismantled materials account register.

h. Specifications C.P.W.D. & I.S.I. as applicable to the contract.

These registers are to be got signed by the Site Engineer.

50. SECURITY ARRANGEMENT
i.  Proper arrangements shall be made to keep all records under lock and key.
ii. Itshall be ensured that the Contractor provides watch and ward and security of materials.
iii. Movement of material and stores, shall be through Bank gate pass only
iv. ~When the work is completed and handed over to the Bank, the responsibility of proper security
arrangement shall rest with the Bank.

51. LABOUR RECORD
The Contractor shall maintain relevant records and fulfil all conditions and requirements in accordance
with following Act and Rules made there under.
i. The payment of Wages Act. b) Employer’s Liability Act.

ii. Workmen’s Compensation Act.

iii. Contract Labour (Regulation & Abolition) Act, 1970 and Central Rules 1971.

iv. Apprentices Act 1961.

V. Minimum Wages Act 1948.

vi. Industrial Disputed Act. 1947.

vii.  Maternity Benefit Act 1961.
viii. ESI Act.

ix. Payment of Bonus Act.

X. Payment of Gratuity Act.

xi.  Any other Act are enactment relating thereto and rules framed there under from time to time.

Bank shall not be responsible for any violation by the contractor on the above mentioned acts/ rules.
Contractor will be wholly/ solely responsible for any claim in the above referred subjects.
52. HANDING OVER BUILDING / PROJECT WORK TO THE EMPLOYER
Handing and taking over report and inventories / statement (in quadruplicate) at handing over shall
be prepared. The reports and inventories shall be signed by:

i.  The Contractor (only the relevant papers).

ii. The Site Engineer, and

iii. Competent Authority in the Bank.

The following inventories / statements shall be prepared:

i.  Inventory of all equipment’s

ii. Information folders & test reports for installations and as built drawings.
The Engineer on behalf of the Employer associated with this operation, shall be apprised of the
importance to carry out periodic inspections (at two months interval) for defects not rectified or fresh
ones that crop up and issuing notice for their rectification to the concerned Contractors and the final
inspection just before the expiry of the defects liability period.

53. DELINQUENCIES OF CONTRACTORS

The under noted delinquencies/ defaults/ misconduct/ misdemeanors on the part of bidder or enlisted
contract will attract disciplinary action.

i. Incorrectinformation about credentials, about his performance, equipment, resources, technical
staff etc.
ii. Non-submission of the fresh/ latest Income Tax Clearance certificate.
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iii. Irregular tendering practice.
iv.  Submission of tender containing for too many arithmetical errors and freak rates. e) Revoking a
tender without any valid reasons.
v. Tardiness in commencing work.
vi. Poor organization at site & lack of his personal supervision.
vii. Ignoring Employer’s Notices for replacement/ rectification of rejected materials, workmanship
etc.
viii.  Violating any of the important conditions of contract, i.e. site facilities, insurance, labour laws,
ban on subletting etc.
ix. Lack of promptitude and co-operation in measurement of work and settlement of final account.
X. Non-submission of vouchers and proofs of purchase etc.
xi.  Tendency towards putting up - false and untenable claims.
xii.  Tendency towards suspension of work for frivolous reasons.

xiii. Bad treatment of labour.
xiv. Bad treatment of Sub-Contractors (piece workers) and un-business like dealing with suppliers
of materials.

xv. Lack of co-operation with nominated Contractors or Employer’s Labour.
xvi.  Contractor becoming Bankrupt or insolvent.
xvii.  Contractor’s conviction by a court of law.
xviii.  Failure to satisfactorily rectify defects during Defects Liability period (DLP) and discovery of
latent defects in Contractors work after the expiry of DLP of his contract.

54. DISCIPLINARY ACTION AGAINST (DELINQUENCIES OF) CONTRACTOR.

The award of the under noted disciplinary action shall be considered.
i. Placing embargo on issue of tenders of temporary suspension from the Employer’s approved list.
ii. Permanent ban on issue of tenders & removal from the Employer’s approved list.
ii. Circulation of the Contractor name to other public Undertaking or Government Department for
non- entertainment of this publication for contract work.

55. FORCE MAJEURE

Any failure or delay by bidder or Bank in performance of its obligations, to the extent due to any failure
or delay caused by fire, flood, earthquake or similar elements of nature, or acts of God, war, terrorism,
riots, civil disorders, rebellions or revolutions, acts of governmental authorities or other events beyond
the reasonable control of non-performing Party, is not a default or a ground for termination. The
affected Party shall notify the other party within reasonable time period of the occurrence of a Force
Majeure Event.

56. SAFETY CODES

56.1 SCAFFOLDING

a. Suitable scaffolds shall be provided for workmen for all works that cannot safely be done from the
ground, or from solid construction except in the case of short duration work which can be done
"safely from ladders" when a ladder is used, it shall be of rigid construction made either of good
guality wood or steel. The steps shall have a minimum width of 450 mm and a maximum rise of
300 mm. Suitable hand hold of good quality wood or steel shall be provided and the ladder shall
be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical).

b. Scaffolding or staging more than 4M, above the ground floor, swung or suspended from an
overhead support or erected with stationery support shall have a guard rail properly bolted, braced
or otherwise secured, at least 1M, above the floor or platform of such scaffolding or staging and
extending along the entire length of the outside and ends thereof with only such openings as may
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be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to
prevent it from swaying from the building or structure.

c. Working platforms, gangways and stairway shall be so constructed that they do not sag unduly or
unequally and if the height of the platform, gangway or stairway is more than 4m, above ground
level or floor level, they shall be closely boarded and shall have adequate width and be suitably
fenced as described in (i) above.

d. Every opening in the floor of a building or in a working platform shall be provided with suitable
means to prevent the fall of persons or materials by providing suitable fencing or railing whose
minimum height shall be 1M.

e. Where ever there are open excavations in ground, they shall be fenced off by suitable railing and
danger signals installed at night so as to prevent persons slipping into the excavations.

f. Safe means of access shall be provided to all working places. Every ladder shall be securely fixed.
No portable single ladder shall be over 9M, in length while the width between side rails in rung
ladder shall in no case, be less than 290 mm, for ladder up to and including 3M, in length for longer
ladders this width shall be increased at least 20 mm for each additional meter of length.

g. A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the
Engineer obtained prior to construction.

56.2 OTHER SAFETY MEASURES

a. All personnel of the Contractor working within the site shall be provided with safety helmets. All
welders shall wear welding goggles while doing welding work and all metal workers shall be
provided with safety gloves. Persons employed on metal cutting and grinding shall wear safety
glasses.

b. Adequate precautions shall be taken to prevent danger from electrical equipment. No materials
on any of the sites of work shall be so stacked or placed as to cause danger or inconvenience to
any person or the public.

56.3 DEMOLITION/DISMANTLING
Before any demolition/dismantling work is commenced and also during the process of the work:

No electric cable or apparatus which is liable to be a source of danger over a cable or apparatus
used by the operator shall remain electrically charged.

All practical steps shall be taken to prevent danger to persons employed from the risk of fire or
explosion or flooding. No floor, roof or other part of the building shall be so over-loaded with debris
or materials as to render it unsafe.

57. PERSONAL SAFETY EQUIPMENTS

All necessary personal safety equipment as considered adequate by the Engineer should be kept
available for used of the person employed on the site and maintained in a condition suitable for
immediate use, and the Contractor should take adequate steps to ensure proper use of equipment by
those concerned.

i. Those engaged in white washing and mixing or stacking or cement begs or any materials, which
are injurious to the eyes, shall be provided with protective goggles.

ii. Those engaged in welding works shall be provided with welder’s protective eyesight lids.
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iii. Stonebreakers shall be provided with protective goggles and protective clothing and seated at
sufficiently safe intervals.

iv. The Contractor shall not employ men below the age of 18 years and women on the work of
painting with products containing lead in any form. Wherever men above the age of 18 years
are employed on the work of lead painting, the following precaution should be taken:

a) No paint containing lead or lead products shall be used except in the form of paste or ready-
made paint.

b) Suitable face masks should be supplied for use by the workers when paint is applied in the
form of spray or a surface having lead paint dry rubbed and scrapped.

¢) Overalls shall be supplied by the Contractor to the workman and adequate facilities shall be
provided, to unable the working painters during the execution of work.

v. When the work is done near any public place where there is risk of drowning all necessary
equipments should be provided and kept ready for use and all necessary steps taken for prompt
rescue of any person in danger and adequate provision should be made for prompt first aid
treatment of all injuries likely to be sustained during the course of the work.

58. MODIFICATION AND WITHDRAWAL OF BID BY THE TENDERER

58.1. Modification of the submitted bid shall be allowed on-line and the bidder may modify and
resubmit the bid on-line only before the deadline of Bid Hash Preparation. For modification of e-bid
bidder has to rework and upload/resubmit digitally signed modified bid on bank’s e-tendering portal
i.e. https://etender.pnbnet.in.

59.2. Bids once submitted will be treated as final and no bid may be modified subsequent to the
deadline for Bid Hash Preparation.

58.3. No bid may be withdrawn in the interval between the deadline for submission of bids and the
expiration of period of bid validity specified in tender documents. For withdrawal of bid after the end
date of online bid submission, the bidder will have to make a request in writing to Tender Inviting
Authority of Bank. Withdrawal of bid may be allowed till issue of issue of work order with the following
provision of penal action:

58.3.1. If the request of withdrawal is received before fixing the date for opening of price bid, the BID
SECURING DECLARATION submitted by bidder will be forfeited and bidder will be debarred for 6
months from participating in tenders in PNB. The price bid of remaining technically qualified bidders
will be opened and the tender process shall go on.

58.3.2. If the request of withdrawal is received after fixing the date for opening of price bid, the BID
SECURING DECLARATION submitted by bidder will be forfeited and bidder will be debarred for 1
year from participating in tenders in PNB. The price bid of all technically qualified bidders including
this bidder (if he found technically eligible) will be opened and action will follow as under:

a) If the bidder withdrawing his bid is other than L-1, the tender process shall go on.

b) If the bidder withdrawing his bid is L-1, the re-tender will be done.

59. RELATIONSHIP BETWEEN PARTIES:

The engagement of bidder shall not constitute the appointment of either Party as the legal
representative or agent of the other Party. This engagement is on a principal to principal basis
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between the Parties hereto. No Party to this engagement shall have any right or authority to assume,
create or incur any liability or any obligation of any kind, express or implied, against or in the name of
or on behalf of the other Party to this Agreement except as may be specifically provided.

60. PUBLICITY

In connection with the transactions contemplated by this engagement each Party agrees that it will
not use other Parties name, marks, symbols, or logos in any advertising, promotional material, press
release, publication, public announcement, or through other media, whether written or oral, without
the prior written consent of such other Party.

61. NON-EXCLUSIVITY:

It is expressly agreed that the engagement between the parties, shall be on a non-exclusive basis.
Bank reserves its right to appoint/engage one or more contractors/agencies/service providers to
provide the like services or/and work concurrently during the currency of engagement.

62. OTHER TERMS & CONDITIONS:

Bank shall not entertain any claim arising on account of damages, compensation or expenses payable
as a result of any accident or injury sustained by any workman/staff of the bidder or any claim under
the Workman’s Compensation Act. The bidder may obtain necessary insurance cover to meet any of
the above contingencies.

The bidder and his staff shall abide by the regulations/requirements of Security Department and
strictly follow the rules. Bank’s security staff will have right to check, search or interrogate any of the
bidder staff while entering/ remain present/ leaving the Bank premises for security purposes.

The bidder shall be responsible for any loss/damage to the materials and other assets of the Bank by
his staff deployed for duty.

The bidder shall also be wholly responsible for theft, burglary, fire or any other mischievous act and
conduct done by their staff.

11. TECHNICAL SPECIFICATIONS FOR WORK
1. GENERAL

1.1 This Specification is for work to be done, item to be supplied and materials to be used in the
works as shown and defined on the drawings and described herein, all under supervision and to the
satisfaction of the Bank.

1.2 The workmanship is to be the best available and of a high standard, use must be made of
special trades men in all aspect of the work and allowance must be made in the rates for so doing.

1.3 The materials and items to be provided by the Contractor shall be approved by the Bank in
accordance with any samples which will be submitted for approval by Contractor and generally in
accordance with the Specifications. Also if products are specified in the Specification and/or bill of
brand, trade name or catalogue reference, the Contractor will be required to obtain the approval of
the Bank before using the materials. The Contractor shall produce all in voices, Vouchers or receipts
for any material if called upon to do so by the Bank.
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1.4 Samples of all materials are to be submitted to the Bank for approval before the Contractor
orders or deliver the materials at site. Samples together with their packing are to be provided free of
charge by the Contractor and should any materials be rejected, they will be removed from the site at
the Contractor's expense. All samples will be retained by the Bank for comparison with materials
which will be delivered at the site. Also, the Contractor will be required to submit specimen finishes of
Colours, Fabrics etc. for the approval of the Bank before proceeding with the work.

15 The contractor shall be responsible for providing and maintaining and boxing or other
temporary coverage's required for the protection of finished work if left unprotected. He is also to clean
out all shelving, out ends and other waste from all pairs of the works before coverings or in-fillings are
constructed.

1.6 Templates, boxes and moulds shall be accurately set out and rigidly constructed so as to
remain accurate during the time they are in use.

2 CARPENTRY AND JOINERY (WOOD WORK)
2.1 Timber

All timber shall be of the kind and of first class quality as described and indicated on drawings
and schedules. It shall be uniform in texture, free from large, loose head or cluster knots, veneer,
injurious open shakes, bore holes, rot, decay discoloration, soft or spongy spots, hollow pockets, pit
and all other defects and blemishes. The sizes shown or described are to be taken as net sizes when
finished.

Delivery and Storage

All timber delivered to the site shall be stored above ground in such a manner as to provide
proper drainage, ventilation and protection from the weather and shall be stored in the proper manner
according to each material type.

2.2 Seasoning

All timber shall be fully seasoned, if necessary, in kilns, and the contractor shall produce
satisfactory proof of the same.

The moisture content of timber during manufacture, delivery to site, storage, site working,
assembly installation, shall not exceed 12% for internal work and 16% for external work with Tolerance
of average moisture content of all the samples in a given lot +/- 2 % and moisture content of individual
sample +/-3% of the maximum permissible moisture content as per CPWD specifications.. The timber
shall remain stable, free from expansion or contraction or any other movements, when fixed in
position. The timber shall be free from drying defects and shrinkage.

Timber used shall confirm to specifications described under materials, shall be in accordance with
the. drawing in every detail and all joiner's work shall be accurately set out, framed and finished in a
proper workman like manner. Frames of partitions and opening, etc., shall be of accurately planned
smooth and rebates, rounding and mouldings shall be made as shown on the drawings. Patching or
Plugging of any kind shall not be allowed. Joints shall be simple, neat and strong. Framed joints shall
be coated with suitable adhesive like glue or synthetic resin before the frames put together. All mortise
and tenon joints shall fit in fully and accurately without wedging or filling. The joints shall be pinned
with hardwood or rust resisting star shaped metal pints of 8 mm dia., after the frames are put together
and pressed in position by means of a press. The frames shall be protected during the progress of
work by providing suitable boxing. All portions of timber abutting against or embedded in masonry or
concrete shall be treated against termites by giving a coat of any approved wood preservative. All
T.W. work should be painted with a coat of approved wood primer.
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Frames and Shutters shall not be painted or erected before being approved by the Bank.

2.3 Rough carpentry
Material

All framing and other concealed wood members shall be of sound wood or approved specials and
shall be seasoned. All surfaces in contact with masonry or concrete, and in general, all surfaces
hidden from view, shall be treated with two coats of approved wood preservative paint.

Workmanship

All carpenters' work shall be done by skilled workmen, with the longest nails that may be used without
splitting the wood. In general top nailing and cross nailing shall be used. Wherever it is necessary, or
an, adequate joint cannot be formed by nailing, the members shall be lapped or jointed by Gl straps
or extra wood blocks. All jointing and nailing shall be done with neatness, especially in exposed
positions. Joints and nailing shall be approved by the Architect/Project Manager and done according
to his direction when required. Cross bracing, solid blocking and bracing shall be provided according
to best practice.

2.4 Joinery
Materials

Finished woodwork and joinery including doors shall be with straight grained specified wood of
approved quality, unless noted otherwise. Wood shall be free from knots, and other blemishes and
imperfections. All finished wood for joinery shall be seasoned as prescribed before. All joinery work
shall be securely mortised and tanoned and glued with best quality synthetic waterproof glue
equivalent of FEVICOL or as approved. All sections and dimensions shall be as shown on drawings.
For all joinery work, nails shall not be permitted, and only wood screws of appropriate sizes shall be
used. Wherever practicable, means of fastening the various parts together shall be concealed.

Running beaded joints are to be cross-tongued with teak tongues wherever 1(1/2) thk. Double cross
tongued. Joiners work generally to be finished with fine sand/glass paper.

Joints:

All joints shall be standard mortise and tenon, dowel, dovetail, and cross halved. Nailed or glued butt
joints will not be permitted, screws, nails' etc. will be standard iron or wire of oxidized Nettle fold tenons
should fit the mortises exactly.

Nailed or glued butt joints will not be permitted, exceptional cases with approval of Bank.

Where screws shown on a finished surface, those will be sunk and the whole plugged with a wood
plug of the same wood and grain of the finished surfaces will be neatly punched and the hole filled
with wood filler to match the colour.

Should joints in joiner's work open, or other defects arise within the period stated for defect liability in
the contract and the clause thereof be deemed by the Architects to be due to such defective joinery
shall be taken down, and refilled, redecorated and/or replaced if necessary and any work disturbed
shall be made good at the Contractor's expense.

Nails, spikes and bolts shall be of lengths and weights approved by the Bank. Nails shall comply with
IS 1959-1960. Brass headed nails are to comply with B.S.1210. Wire staples shall comply with
B.S.1494 or equivalent.

The contact surface of dowels, tenons, wedges etc., shall be glued with an approved adhesive.
Where glued, joinery and carpentry work is likely to come into contact with moisture; the glue shall be
waterproof grade.
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d) Installation

Doors and cabinetwork shall be installed in position only after the plaster in the section for, which it is
intended, is sufficiently dry.

All interior and exterior doors, cabinetwork and other fixed wooden equipment shall be fixed plumb
and true. Wherever possible, the joints shall be beveled. All exterior angles shall be mitered. Adjoining
interior wood members shall match and harmonize. All woodwork in contact with masonry shall be
painted with approved bitumen paint before placing in position. All concealed wood members shall be
treated with two coats of fire retardant and anti-termite coating (Viper or as approved make) before
placing in position.

e) Plywood

Plywood shall be best quality closed grained suitable for veneering, painting or bonded with plastic
laminate. It shall conform to IS 303 and BWR grade quality. Exposed edges shall be finished with an
edge strip of solid maple wood.

f) Veneers
Type: As specified in the Item Specifications.

i) Wood species, grain and color shall be as specified and match samples held by the Architect
/ Project Manager and which have been approved for use:

i) Provide Particle Board Core, medium density fiber board, or Architectural Specialty Grade
hardwood plywood as a substrate for face veneers as scheduled laminated using hot press
application. Pre-selection and acceptance of veneer flitches by Project Manager/ Architect shall be
required.

iii) Provide solid wood edge treatment of species to match face veneer. Thickness of plywood
shall be as shown, or as approved on final shop drawings. Use balancing grades of the same veneer
on the back and all edges of all wood cores.

iv) Face veneers for all veneered woodwork for transparent finish shall be from flitches selected
for grain, figure, and color by the Superintendent. Sapwood, mineral streaks and other discoloration,
worm holes, ruptured grain, loose texture, doze or shakes shall not be permitted.

V) Veneer Width: All joint as shall be equal in all panels. Panels shall be modular.

Vi) Defects: Pitch marks, defective eyes, deteriorated wood and other visual defects shall be
removed by hand and patched to match the face veneer. Visible patches to the “eye” will not be
allowed. All patches shall be of the quality work performed in the approve samples.

vii) Matching: Veneers shall be modular books matched. Each panel shall consist of no more than
2 or 4 sheets of veneer per panel. Book matching shall be center balanced as determined by Project
Manager/ Architect. Panels may be ends matched where available flitch lengths necessitate, as
approved.

0) Laminate/High gloss Laminate

Decorative laminate sheeting shall be of the brand, catalogues humber and indicated or approved.
Plastic laminate shall be fire retardant to class | of BS: 476 or ISI code where specified. Plastic
laminates shall be veneered to mounting surface with an approved adhesive, used in strict accordance
with the manufacturer's instruction. Rubber based adhesives shall not be used. Sheeting shall not be
applied to timber with moisture content of more than 15 or at a temperature of less than 15DC (60D.F).
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The sheeting shall be applied only to close-grained plywood such as Fir plywood. Edges not faced
with laminate, as at field joints, shall be machined and sealed. Butt joint of laminates shall be
minimized by using longest available lengths where required and all but joints shall be perfectly
flushed and sealed. Grain direction of wood grain laminated sheeting shall be as follows unless
otherwise required by the Architect / Project Manager.

h) MDF (Medium Density Fiber Board)

For Interior Works MDF of approved make/ manufacturer shall be of only EXTERIOR GRADE AS per
IS 12406 -1988. It is to be contained that MDF shall be invariably used in place of Ply / Boards .so
specified in the specifications of either same thickness or of higher thickness. Wherever feasible the
minimum thickness of MDF to be used shall be 8mm. Wood screws are not to be used for MDF and
only fully threaded parallel shank screws shall be used after drilling pilot holes. Veneering /lamination
to the MDF surface shall be done by exterior grade adhesive only. Polyurethane primers shall be used
for sealing the edges and painting the rear side. For specifications of various applications the
MANUFACTURER USERS MANUAL shall be followed.

i) Adhesives

The adhesives used for all woodwork and MDF shall be FEVICOL / Anchor of appropriate
Grade. Manufacturer’'s recommendations shall be followed for adhesive other than above required for
any specified / specialized work.

) Joinery

Joinery shall be carried out strictly in accordance with the drawings, where joints are not specifically
indicated recognized forms of joints should be used. Joinery shall conform to IS Standards.

Panels shall be rendered flame retardant and to conform to local fire regulations.
The Contractor shall submit samples of all materials including samples of veneer for approval.

All materials pre-fabricated, delivered and assembled shall be in accordance with the approved
sample.

The Contractor shall be responsible for protecting all items of woodwork done by him. The contractor
shall replace at his own expense any damaged work caused through lack of adequate protection or
care in installation or handling.

3 Hardware

a) All hardware for doors and windows shall be of stainless steel. All hardware shall be installed
using routers and counter sunk screws. Panic hardware will be provided in all staircase and escape
doors. Drawer slides with steel roller ball-bearings and drawer locking system with master keying
option is to be provided for all built in cabinetry work and drawer units.

b) The contractor shall procure all the hardware as specified in the schedule. The rate shall
include for making mechanical chases to receive the hardware, and also the cost of approved screws,
nails, clamps etc. The fixing shall be done in the best workmanship like manner and in accordance
with that employed for fixing hardware. Any damage to the joinery or the hardware shall be made
good at no extra cost to the Bank.

c) Locks

The entire office shall be on a master keying system. The schedule of master keying shall be prepared
by the Contractor and got approved from Engineer-In-charge. All locks will have a stainless steel body
with a stainless steel bolt. All cabinets in the pantry should be openable with a single key locking
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system. Each furniture unit in fixed cabinetry work such as credenzas, drawer units and shutters shall
be open able with a single key.

4 Gypsum Board Partition:

Metal Stud Partition which includes two layers of tapered edge 15.0mm thick Fire line board screw
fixed with drywall screw of 25mm for first layer and 45mm for second layer at 300mm centers to either
side of 70mm studs (0.55mm thick having one flange of 34mm and another flange of 36mm made of
G.l. Steel) placed at 610mm center to center in 70mm floor and ceiling channel (0.55mm thick having
equal flanges of 32mm made of G.I. Steel) with joints staggered on each layer to avoid leakage
through joints. Finally square and tapered edges of the boards are to be jointed and finished so as to
have a flush look which includes filling and finishing with jointing compound, Joint paper tape and two
coats of Drywall Top coat suitable for Gyp board (as per recommended practices of India Gypsum).

Note:

a. Angle bead to be used at external angles to get straight line finish & protection from normal
impacts. It should be charged extra.

b. Edge bead to be used to protect the exposed Gypsum core of gyp board specially at cut
edges of the openings for doors/ windows/glazing or any other unprotected core. It should be
charged extra.

C. Control joints to be used in excess of 10 Mtr. Long partitions/ walls for which no extra will be

payable
5. FLUSH DOORS:

5.1 All flush doors shall be solid core unless otherwise specified. It shall conform to the relevant
specifications of 1S:2202 and shall be obtained from approved manufacturers. The finished thickness
of the shutter shall be as mentioned in the item. Face veneers shall be of the pattern and colour
approved by the Bank and an approved sample shall be deposited with the Bank for reference.

5.2 The solid core shall be of Wood Laminate prepared from battens of well-seasoned and treated
good quality wood having straight grains. The battens shall be of uniform size of about 2.5 cm width.
These shall be properly glued and machine pressed together with grains of each piece reversed from
that of adjoining one. The longitudinal joints of the battens shall be staggered and no piece shall be
less than 50 cm in length. Alternatively, the core shall be of solid teak particle board. Edges of the
core shall be lipped with first class teakwood battens of 4 cm minimum depth, glued and machine
pressed along the core.

5.3 The core, surface shall then have two or three veneers firmly glued on each face. The first
veneer (called Gross Bond) shall be laid with its grains at right angles to those of the core and the
second the 'third veneer with their grains parallel to these of the core. The under veneers shall be,
of good quality, durable and well-seasoned wood. The face veneer shall be of minimum one mm
thickness and of well-matched and seasoned first class teak, laid along with grains of the core battens.
The combined thickness of all the veneers on each face shall not be less than 4 mm. Thermo setting
synthetic resin conforming to IS 303 for moisture proof plywood. In addition all doors should have 8
mm thick teakwood lipping all around.

6. BUTT HINGES:

These shall be of stainless steel (14 gauge) of sizes specified in the schedule of quantities | drawing
of approved make.

7. DOOR CLOSER:
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These shall be of approved quality conforming to 1S: 3562 as specified in the schedule of quantities.
8. PAINTS:

8.1 All material required for the works like Lime for lime wash, dry distemper, oil bound distemper,
cement, primer, oil paint, enamel paint, flat oil paint, plastic emulsion paint, anti-corrosive primer, red
lead, water proof cement paint shall be of specified and approved manufacturer, delivered to the site
in the manufacturer's containers with the seals etc., unbroken and clearly marked with the
manufacturer's name or trade mark with a description of the contents and colour shall conform to the
latest Indian Standards for various paints. All materials are to be stored on the site of the work.

8.2 Spray painting with approved machines will be permitted only if written approval has been
obtained from the Bank prior to painting. No spraying will be limited in the case of priming coats or
where the soiling of adjacent surfaces is likely to occur. The buzzle and pressure to be so operated
as to give an even coating throughout to the satisfaction of the Bank. The paint used for spraying is
to comply generally with the specification concerned and is to be specially prepared by the
manufacturer for spraying. Thinning of paint made for brushing will not be allowed.

8.3 Wood preservative shall be Bison or other equal and approved impregnating wood
preservative and all concealed wood work shall be treated with wood preservative.

8.4 All brushes, tools, pots, kettles etc. used in carrying out the work shall be clean and free from
foreign matter and are to be thoroughly cleaned out before being used with a different type of class
of materials.

8.5 All'iron or steel surfaces shall be thoroughly scraped and rubbed with wire brushes and shall
be entirely free from rust, mill scale etc. before applying the priming coat.

8.6 Surfaces of new wood work which to be painted are to be rubbed down, cleaned , down to the
approval of the Architects.

8.7 Surfaces of previously painted woodwork which are to be cleaned down with soap and water,
detergent solution or approved solvent to remove dirt, grease etc. While wet the surfaces shall be
flatted down with a suitable abrasive and then rinsed down and allowed to dry. Minor areas of defective
paint shall be removed by scraping back to a firm edge and the exposed surface touched in with
primer as described and stopped with putty. Where wood work has been previously painted or
polished and is to be newly polished, scrapping, burning off or rubbing down.

8.8 Surfaces of previously painted metal which shall be painted are to be cleaned down and
flattened down as described in surfaces of any rust and loose scale shall be removed completely by
chipping, scrapping and wire brushing back to the bare metal and touched in with primer as described.

9. PAINTING SYNTHETIC | PLASTIC EMULSION ETC:

9.1 Ready mixed oil paint, plastic emulsion paint, ready mixed synthetic enamel paint, Aluminum
paint, etc., shall be brought in original containers and in sealed tins. If for any reason thinner is
necessary the brand and quantity of thinner recommended by the manufacturer or as instructed by
the Bank shall be used.

9.2 The surface shall be prepared as recommended by the manufacturers and as instructed by
the Bank and cost of approved primer shall be applied. After 24 hours drying, approved of specified
quality paint shall be applied evenly and smoothly. If required filler putty coating may be given to give
smooth finish. Each coat shall be allowed to dry out thoroughly and then lightly rubbed down with
sand paper and cleaned of dust before, the next coat is applied. Number of coats shall be as specified
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in the item and if however the finish of the surface is not uniform additional coats as required shall be
applied to get good and uniform finish at no extra cost. After completion no hair marks from the brush
or clogging of paint puddles in the corners of panel angles of mouldings shall be left on the work. The
glass panes floor etc. shall be cleaned of stains.

9.3 When the final coat is applied, if directed, the surface shall be rolled with a roller or if directed
it shall be stippled with a stippling brush.
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12. INSTRUCTIONS TO BIDDERS

1. BIDDING PROCESS (TWO STAGES)

For the purpose of the present job, a two-envelope bidding process will be followed. The response to
the present tender will be submitted in two parts:

. Technical bid
. Commercial bid

The bidders will have to submit the technical bid in Banks e-procurement system as well as in hard
copy and commercial bids in only online form through Bank’s e-procurement system.

1.1 TECHNICAL BID TECHNICAL BID will also contain the Compliance statement as per the
Terms & Conditions mentioned in the Tender Documents, and NOT contain any pricing or commercial
information at all. Technical bid documents with any commercial information will be rejected.

In the first stage, only TECHNICAL BIDs will be opened and evaluated. Only those bidders confirming
compliance to all the terms & conditions of Tender document shall be short-listed for commercial
stage.

1.2 COMMERCIAL BID

In the second stage, the COMMERCIAL BID of only those bidders, whose technical bids are short
listed, will be opened.

2. SUBMISSION OF BIDS

2.1 Bidders are required to strictly submit their bids in electronic form using the e-procurement
system at https://etender.pnbnet.in the Bank by using their digital certificates of class Il and above
(both encryption and signing). All the interested bidders should register themselves in the e
procurement system https://etender.pnbnet.infor submitting the bids online, if they have not done
earlier. The Tender document and further corrigendum, if any can also be downloaded from Bank’s
website www.pnbindia.in. Bids received after closing of the bid in the e-procurement system are
summarily rejected without any reason. The commercial bid should be submitted online only.

2.2 It is to be noted that all the technical supporting documents should be submitted manually in
a sealed envelope shall be super scribed as “Civil, Plumbing, Furnishing , Electrical & AC Work
of PNB LCB at Shivalik shilp, Iscon x road, Ahmedabad.” before the final date & time of bid
submission at the following address.

2.3 Cost of Tender Document of Rs.1,180/- along with BID SECURING DECLARATION shall be
submitted in a sealed envelope shall be super scribed as “Civil, Plumbing, Furnishing , Electrical
& AC Work of PNB LCB at Shivalik shilp,Iscon x road, Ahmedabad.” before the final date &
time of bid submission at the following address.

Asst. General Manager
GSAD,Punjab National Bank,

‘4th floor, Chankya building
Ashram road, Ahmedabad -380009

2.4 At the time of physical submission of bid, bidder has to show acknowledgement e-mail

received after completion of the bid submission in proof of having submitted the bid online.

3. CONTENT OF DOCUMENTS TO BE SUBMITTED
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https://etender.pnbnet.in/
https://etender.pnbnet.in/

i.  Documents required in Technical Bid Envelope (Sealed Cover):
ii.  Bidders undertaking letter
iii.  Supporting documents as per Eligibility Criteria
iv.  Performance/Completion Certificate from clients
v.  Bidder Information
vi.  Acceptance of Compliance Statement

vii.  Duly signed Tender document and corrigendum, if any
viii.  Copy of last three years audited balanced sheet, Profit & Loss Statement, Balance Sheet
and ITR.

ix.  Bid Securing Declaration Form/Tender Document cost.
X.  Power of attorney in favour of authorized person signing the Bid documents.
xi.  Partnership Deed, if required

Note: a. All pages of the bid documents must be signed by authorized person.
b. All pages of the bid documents should be numbered in serial order i.e. 1, 2, 3...

c. Commercial bid to be submitted in e-procurement process only. No hardcopy of the same
be enclosed with the supporting documents. Submission of Commercial Bid along with
Physical submission of tender document will summarily lead to rejection of the bid.

4. PRELIMINARY EXAMINATION

4.1 Bank will examine the bids to determine whether they are complete, whether any
computational errors have been made, whether required information has been provided as underlined
in the bid document, whether the documents have been properly signed, and whether bids are
generally in order.

4.2 The bid determined as not in order as per the eligibility criteria will be rejected by the Bank.
The decision of the Bank is final towards evaluation of the bid documents.

5. EVALUATION AND AWARD CRITERIA

5.1 After opening of the technical bids, all the documents and annexure (except commercial
documents/offer) will be evaluated first by the Bank. First, received bids will be evaluated based on
the eligibility criteria. Technical bids of only those bidders satisfying the eligibility criteria will be
evaluated.

5.2 Only those bidders satisfying the technical requirements and accepting the terms and
conditions of this document shall be short-listed for further steps.

5.3 PNB will determine to their satisfaction whether the bidder selected as having submitted the
best evaluated responsive bid is qualified to satisfactorily perform the contract. The decision of PNB
will be final in this regard.

54 The determination will take into account bidder’s financial, technical and support capabilities,
based on an examination of documentary evidence submitted by bidders in support of eligibility
criteria.

55 The award of contract will be based on evaluation of technical and commercial bids.
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l. Bidders Financial Information

Name:
Constitution:

Address:

Names & Addresses of the Partners if applicable:

Contact Person(s)

Telephone, Fax, e-mail

Number of years of experience

Form A

Please give brief financial particulars of your firm for the last three accounting years along with the

volume of business handled.

(The information will be kept confidential)

Seal of company

Year 2017-18 2018-19 2019-20
Total Turnover( Value in in %)
P&L Statement (Y/ N)
Balance Sheet(Y/ N)
ITR (Y/ N)
Signature:
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Form B

Il REFERENCE LIST

PROFORMA FOR PERFORMANCE STATEMENT

NAME OF BID

Sr. Name of No of Sites |Duration of [Contract |Date of |Contact Person |[Whether services
satisfactory? (Attach
certificate from
customer)*

No [Organization |Connected Contract |Amount |Order |and Telephone
no.

Signature and Seal of Bidder

NOTE:
e Bidder to provide relevant certificates from the above mentioned organizations.

e The name and address of the organization along with key persons, their designation,
telephone no. and email address should be provided.

* Satisfactory completion and performance certificate from the client for satisfactory execution of
similar work as defined in eligibility criteria.
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DECLARATION:

Il COMPLIANCE STATEMENT

Form C

Please note that any deviations mentioned elsewhere in the bid will not be considered and evaluated
by the Bank. Bank reserve the right to reject the bid, if bid not submitted in proper format as per Tender

Document.
Compliance Description Compliance (Yes/No)
Terms and We hereby undertake and agree to abide by all the
Conditions terms and conditions including all annexure,
corrigendum(s) etc. stipulated by the Bank in this
Tender Document. (Any deviation may result in
disqualification of bids).
Signature:

Seal of company
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Form D

Bid Securing Declaration Form

Asst. General Manager

GSAD, Punjab National Bank,

‘4th floor,

Chankya building

Ashram road, Ahmedabad -380009

Dear Sir,

Reg: Civil, Plumbing, Furnishing , Electrical & AC Work of PNB LCB at Shivalik shilp, Iscon
x road, Ahmedabad.

I/We. The undersigned, declare that:

I/We understand that, according to your conditions, bids must be supported by a Bid Securing
Declaration.

I/We accept that I/We may be disqualified from bidding for any contract with you for a period of one
year from the date of notification if | am /We are in a breach of any obligation under the bid conditions,
because I/We

a) have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid during
the period of bid validity specified in the form of Bid; or

b) having been notified of the acceptance of our Bid by the purchaser during the period of bid
validity (i) fail or reuse to execute the contract, if required, or (ii) fail or refuse to furnish the
Performance Security, in accordance with the Instructions to Bidders.

I/We understand this Bid Securing Declaration shall cease to be valid if | am/we are not the successful
Bidder, upon the earlier of (i) the receipt of your notification of the name of the successful Bidder; or
(ii) thirty days after the expiration of the validity of my/our Bid.

Signed: (insert signature of person whose name and capacity are shown)

in the capacity of (insert legal capacity of person signing the Bid Securing Declaration)

Name: (insert complete name of person signing he Bid Securing Declaration)

Duly authorized to sign the bid for an on behalf of (insert complete name of Bidder)

Dated on day of (insert date of signing) Corporate Seal
(where appropriate)
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10.

13. SPECIAL CONDITIONS FOR CONTRACT

The bidder shall acquaint himself with the proposed site of work before quoting his rates. The
contractor should note and bear in mind that the Bank shall bear no responsibility for the lack of
acquaintance of site and other conditions or any information relating thereto or on their part.

If for any reasons, any part of the site is not available temporarily for some time for part of the
work under the contract, the agreed construction schedule shall be suitably modified and
contractor shall diligently divert his men and materials to utilize them appropriately, profitably and
no claim of damages whatsoever shall be entertained on this account. However, the contractor
shall be allowed extension of time for completing the work as deemed fit by the competent
authority. The contractor shall also not be entitled to any compensation for any loss suffered by
him and revision in the rates quoted by him.

a) On account of delay in commencing the work by the contractor.
b) On account of reduction in the scope of work.
¢) On account of suspension of work or abandoned after award of work.

The contractor shall provide, at his own cost instruments for weighing and measuring purpose at
the site of work as may be necessary for execution of the work.

The contractor shall construct a sample unit of different activities complete in all respect as per
the directions of the Engineer-in-charge. This sample unit shall be got approved from the
Engineer-in-charge before commencing the mass work.

The contractor shall take care of all safety precautions pertaining to construction of work, such
as scaffolding, ladder, working platforms, gangways, electric arc/ gas welding, use of hoist and
construction machinery.

On account of security consideration, some restrictions may be imposed by the security staff on
the working and/ movement of men and materials etc. The contractor shall be bound to follow all
such restrictions/ instructions and he shall organize his work accordingly. No claim on this
account, whatsoever, shall be payable.

The contractor shall take all precautions to avoid accidents by exhibiting necessary caution
boards day and night, speed limit boards, red flags, red lights and providing barriers. He shall be
responsible for all damages and accidents caused to existing/ new work due to negligence on
his part. No hindrance shall be caused to traffic during the execution of the work.

The contractor shall be responsible for the watch and ward of all materials brought by the
contractor to site against pilferage and breakage during the period of installation and thereafter
till the works are physically handed over to the Bank.

The contractor shall take all preventive measures against any such damage caused by rain,
snowfall, floods or any other natural calamity, whatsoever during the execution of the work. The
contractor shall be fully responsible for any damage to the owner’s property and to the work for
which the payment has been advanced to him under the contract.

The work will be carried out in the manner complying, in all respects, with the requirements of
relevant bye-laws of the local body under the jurisdiction of which the work is to be executed or
as directed by the Engineer-in-Charge and nothing extra shall be paid on this account.
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

The contractor shall comply with proper and legal orders and directions of the local or public
authority or municipality and abide by their rules and regulations and pay all fees and charges
which may be liable.

The contractor shall give due notices to Municipal, Police and/or other authorities that may be
required under the law/rules under force in the area and obtain all requisite licenses for temporary
obstructions / enclosures and pay all charges which may be leviable on account of his execution
of work under the agreement. Nothing extra shall be payable on this account.

All materials to be incorporated in the work shall be arranged by the contractor and shall be in
accordance with the specifications laid down. Samples of all items are to be fabricated by the
Contractor prior to taking up the mass production. These samples are to be got approved by
them from the Bank before proceeding for mass production.

The bidder shall use materials bearing ISI/BIS Certification Mark unless otherwise specified or
allowed in writing by the Engineer-in-Charge. Any material banned by the Bank shall not be used
in the work.

The contractor shall submit to the Engineer-in-charge samples of all materials for approval. Such
samples of materials which affect aesthetics of the work shall also be got approved from the
Engineer-in-charge of the project before procuring bulk supplies. These approved samples shall
be preserved and retained in the custody of the Engineer-in-charge as standards of materials till
the completion of the work. The cost of such samples shall be borne by the Contractor and
nothing shall be payable on this account over the Agreement rates.

The contractor shall be required to get all the necessary mandatory and other tests as per the
specifications/ IS codes, carried out on materials/ work from an approved laboratory as per the
direction of the Engineer-in-charge. The testing charges and conveyance from the site shall be
borne by the contractor.

In case any material / work is found sub-standard the same shall be rejected by the Engineer-in-
charge and the same shall be removed from the site of work within 48 hours, failing which the
same shall be got removed by the Engineer-in charge at the risk and cost of the contractor without
giving any further notice and time. In order to ensure quality of work during its execution, the
Engineer-in-charge may require samples for mandatory or routine testing of materials. All costs
of these samples, their packaging, conveyance from the site to the testing laboratory and return,
shall be borne by the contractor.

Even ISI marked materials May be subjected to quality test at the discretion of the Engineer in-
charge. Whenever ISI marked materials are brought to the site of work the contractor shall, if
required by the Engineer-in-charge, furnish manufacturer's test certificate or test certificate from
approved testing laboratory to establish that the materials procured by the contractor, satisfy the
provisions of relevant ISI codes. The testing charges shall be borne by the contractor.

The contractor shall supply free of charge the material required for testing. The cost of tests shall
be borne by the contractor.

The work shall be executed and measured in feet/inches. The dimensions given in the schedule
of quantities and drawing etc. shall be followed. The figures in the drawings shall be followed.

The contractor shall be responsible for completing the work and for satisfying all terms and
conditions of the Contract without any extra payment over his quoted rates unless otherwise
specified. The contractor shall quote his rate for various items of work accordingly and no claim
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22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

whatsoever shall be entertained for any incidental or extra work involved in the execution of the
work as per nomenclature of the item and the specifications indicated in the tender documents.

Subject to the nomenclature of the item as per schedule of quantities, the specification indicated
in the tender documents, the rates quoted shall include cost of all materials including royalty and
taxes if any, labour, sundry inputs, execution of work at all heights, levels, pattern and design for
all leads, lifts and depths including overhead charges and contractor's profit. Nothing extra shall
be paid on this account.

The rate shall be inclusive of making design, pattern and execution of work as per Architectural
drawings, at all levels and heights.

Other agencies doing works related with this project will also simultaneously execute the works
and the contractor shall afford necessary co-ordination for un-hindered completion of these sub-
works.

The contractor shall give a satisfactory performance test of installations individually and as a
whole to ensure their proper functioning before the work is finally declared and completed and
accepted.

The contractor shall continue to maintain watch and ward to safeguard the Owner's property in
his possession until the same is formally handed over as per directions of the Engineer-in-charge.
Nothing extra over agreement rates shall be paid on this account.

All tools, plants and measuring or weighing equipment shall be arranged by the contractor himself
and nothing extra shall be paid to the contractor on this account.

The quantities of various items incorporated in the tender are approximate. However, the
payments shall be made to the contractors on the basis of actual measurements taken at site.

The contractor shall protect the adjoining buildings or works and the work under execution from
fire and shall make adequate arrangements for fire protection and firefighting and if any property
is damaged, by fire due to the negligence of the contractor, the same shall be made good by the
contractor at his own cost, to the entire satisfaction of Engineer-in charge.

The contractor shall provide adequate lighting arrangements as approved by the Engineer in-
charge for carrying out the work during night time, if so required and also provide all other facilities
for the labour employed to carry out the work as per direction of Engineer in-Charge.

In order to achieve the targeted date of completion the contractor May have to work in multiple
shifts, round the clock including public and gazetted holidays and nothing extra shall be paid on
this account.

All materials, articles and workmanship shall be of respective best quality and kind for the class
described in the schedule of quantities and specifications. All materials, so used in different items
of work shall be subject to the approval of the Engineer-in-charge.

The contractor shall be responsible for all statutory provisions and deductions towards ESI, PF
or any other, as the case May be or any other levies and taxes shall be borne by the contractors.
The TDS or any other statutory levels/taxes incorporated from time to time shall be deducted
progressively from the running account bills, as applicable at the time of payment. No claim in
this regard shall be entertained.
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35.

36.

37.

38.

39.

40.

41.

42.

43.

44,

45.

46.

The contractor is supposed to abide the minimum wages act, and shall produce all records to the
Engineer-in-charge or any other statutory authority as and when called for. The Engineer- in-
charge does not hold any responsibility on account of any lapses in this regard.

No extension of time shall be granted to the contractor on account of rains or inclement weather
conditions.

For any clarification/ doubt, the Bank may organize regular meetings with Contractor. The
contractor shall attend such meetings invariably as and when required.

In respect of the work of other agencies, where the commencement or progress of such work of
any other agency is dependent upon the completion of particular portions of the contractor's work
or generally upon the contractor maintaining progress in accordance with the approved
coordinated construction programme, it shall be the responsibility of the Contractor to complete
such portions and maintain such progress.

The contractor shall have to do all drilling of holes and cutting of walls, chases or other elements
of the building for the complete and proper installation of the pipe lines/ ducts and other
equipments by using electrically operated tools such as drills/ chases cutting machine etc.
Manual drilling or chiseling or cutting shall be permitted on special request only. Prior permission
for the same is to be obtained from the Bank.

No chiseling or cutting or drilling of RCC columns, beams, girders and other principal structural
members shall be done unless prior permission has been granted by the Engineer in charge in
writing.

All chases and openings made by the contractor for his pipe lines shall be filled/ covered over
with cement plaster in reasonable manner. Before rough plastering on the pipe surfaces the
concealed pipes shall be secured to the wall by using proper supports/ clamps.

The contractor shall be provided adequate storage/ office space for his use. The space has to be
maintained/ constructed by the contractor as per his usage requirements.

All spaces allotted to the contractor as described above shall be vacated and all structures
removed from site at any time as and when required and directed by the Engineer-in charge,
unconditionally and without any reservation. The Engineer-in-charge will not be obliged to give
any reason for such removal. Upon receiving instructions to vacate the space, the contractor
shall immediately remove all his structures, materials, etc. from the sources and clear and clean-
up the site to the satisfaction of the Engineer-in-charge.

It shall be the responsibility of the Contractor to safeguard the site and ensure that no illegal
encroachments are made by outside elements within the area allotted to the contractor. Upon
completion of the work or earlier as required by Engineer-in-Charge, the contractor shall vacate
the land totally without any reservation.

The security of workmen, materials, equipment stores etc. within the area allotted to the
contractor shall be the responsibility of the contractor.

The site of work shall have required equipments for various tests at site by the contractor at his
own cost and nothing extra shall be payable on this account.

The contractor shall arrange following minimum plant and equipments at site for the execution of
work. These May have to be increased depending on the requirement site.
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54.

55.

56.

57.

58.

59.

The quantities indicated are for guidance only however it May vary to any extent and the
contractor should not have any financial or other implications for such variations. The Bank
reserves to reduce the scope of work of any item if the contractor fails to deliver the works in time
and the contractor shall not ask for any financial consideration for such deletion of scope of the
work.

Any extra item shall be worked out as actual cost of the materials and actual cost of the labour
plus 15% as overhead and profit. The decision of Engineer-in-charge will be conclusive and final
binding on the contractor.

The contractor shall take photographs of site prior to commencement of work, during construction
and after completion of work as suggested and shall submit the photographs in soft and hard
copies to Bank for which no extra payment will be made.

Layout of works shall be got checked by Engineer-in -charge & only then further work shall be
taken by after approval.

All electrical works shall be got carried out through licensed Electrical Contractor having
experience of similar work. The work shall be executed as per specifications and strictly in
keeping with relevant IS code and rules and regulations of authorities.

The work should be carried out as per latest CPWD specification and as per the standard
engineering practice. All measurements shall be made as per CPWD norms. Partition and
paneling shall be measured up to bottom of false ceiling; however, its anchoring shall be done at
bottom of RCC slab.

Site should be cleaned every day and all the unusable material/malba shall be removed from the
site and unusable materials shall be stacked properly so that there is no hindrance for staff and
public failing which bank will remove the same at their level and suitable amount shall be
recovered from the contractor’s bill.

The contractor shall be required to maintain the coordination with the Building Maintenance
Contractor, if required.

No old/ dismantled material shall be used by the contractor in the work under any circumstances.
Unless otherwise specified or under instruction of the bank.

The bidder to visit the site and examine the rebate items and site condition before quoting the
rates.

Dismantling & taking away includes the disposal of unserviceable material/ malba to approved
municipal yard.

The Rebate items will be the property of the contractor. Rates of rebate item shall be considered
as negative while calculating the value of tender and the same are to be quoted in negative only.

The Contractor shall comply with the provisions of Contract, Labour (Regulation & Abolition) Act,
1970, Minimum Wages Act and all other Labour Laws and other Statutory Regulations (both
Central and State) that may be enforced from time to time by the appropriate authorities. Bank
shall not be held responsible for any penalty on failure of the any Labour Regulations. Bank shall
have the power to inspect the Wage Register and for physical verification of salary paid to the
staff with reference to any records of the Contractor and to insist the Contractor to comply with
Laws.
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63.

64.

65.

66.

67.

68.

69.

70.

Contractor should obtain necessary permission that may be required for the purpose of this
Contract from such authorities as may be prescribed by Law from time to time.

Contractor or his authorized representative should visit the site frequently as required by the Bank
and meet Bank’s Engineer with prior appointment for any clarifications and to receive instructions,
take measurements, etc. at the site.

The Contractor should arrange to issue photo identity card to his workers.

Any act of indiscipline/ misconduct/ theft/ pilferage on the part of any employee engaged by the
Contractor resulting in any loss to Bank in kind or cash will be viewed seriously and Bank will
have the right to claim damages or levy fine and/ or terminate the Contract forthwith, if necessary.

In case of any default or failure on Contractor's part to comply with all / any one of the Terms/
Conditions, Bank reserves to itself the right to take necessary steps to remedy the situation
including, inter-alia, the deduction of appropriate amount/s from dues otherwise payable to
Contractor and / or by taking recourse to appropriate recovery proceedings.

Keeping the area clean and removal of debris: Contractor shall arrange to dispose off debris, any
other waste product created while carrying out the work, outside Bank’s premises. The Contractor
shall take due care while disposing of such waste materials and ensure that any rules /
regulations laid down by Municipal Corporation or any other statutory body are not violated. The
Contractor shall be responsible and answerable to any complaint arising out of improper disposal
of waste material. Quoted rates shall involve the cost of same and no extra payment shall be
made towards this account.

It is mandatory to provide purchase voucher of the material where basic rates are given in BOQ.
However, Bank may instruct the contractor to submit purchase voucher/test certificate of any
material.

BOQ nomenclature shall prevail over any drawing/detail.

The specifications for the entire work shall be in accordance with latest CPWD specifications and
latest IS codes. Whenever these codes are silent, the same shall be governed by sound
engineering practice and the decision of the Bank in matter of interpretation shall be final and
binding on the contractor.

Electricity & Water will be provided by Bank to Contractor at one point. Further necessary
arrangement/extension, if required, shall be done by the contractor at his own cost with the
approval of Bank.

Anti-termite treatment work is to be carried out through specialized agency. Successful bidder to
submit credentials of specialized agency to Bank for approval prior to execution of work. 5 year
performance guarantee is to be submitted by the contractor. (10% of anti-termite works amount
shall be withheld during period of performance guarantee)
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14. LIST OF PREFFERED MAKE OF MATERIAL

The material of standard quality from the following preferred makes is to be used. In case it is
established that the brands specified below are not available in the market, contractor shall submit
alternative proposal for the approval of Bank.

Plywood/Block Board Green /Archid /Samrat
Laminate Greenlam /Archidlam /Samrat
Plastic Emulsion Paint/OBD/Duco Asian / Dulux /ICI
Paint/Synthetic enamel.
Adhesive/Glue Fevicol/Pidilite/Vemicol
Locks in cabinets, furniture, Door Godrej/Doorset/Dorma
All hardware and fittings i/c door closer | Ebco/Godrej/Hettich
Natural wood veneers Archid/Green/Duro
Water based melamine polish Asian paints / Pidilite Industries/
ICI Dulux
Laminate/ high gloss laminate Green/Archid//Samrat
False ceiling Saint  Gobain/Armstrong/Dexune/HunterDouglus/Boral
Gypsum
Dash fasteners Hilti/Fischer/Bosch
Anchor fasteners Hilti/ Fischer/ Bosch
Vitrified tile Kajaria/Somany/Orient Bell/AGL
Wood for frame Marandi/Kail/Sal/chir
PVC conduit/ fittings AKG / Precision/BEC
PVC insulated copper FRLS Cable Finolex/ Polycab/ Havells
Cables (armored) Havells /Finolex/polycab
A.C Starter, Plug Socket Crabtree / Northwest/ Legrand
Modular Switch Sockets & accessories Crabtree / Northwest /Anchor-Roma/SSK
MCB Legrand/ Havells/ Hager/L&T/Siemens/ABB
MCCB L&T (D-Sine)/ Siemens / ABB / Schneider
Telephone cable Delton / National/ Finolex/ Polycab/ Havells
Light fitting PHILIPS/Havells/Wipro
Fuse Switch Unit (FSU) L&T / Havells/ Simens/Hager
Telephone Connecter Krone or Equivalent.
Ceiling/ Wall fan Crompton / Usha/ Havells
Exhaust fan Crompton / Usha/ Havells
Cable Lug Dowell’s/Jainsons/3-D/Comet
Cable gland Jainsons/Comet
Distribution board L&T/ Havells/ Siemens/Hager/ Legrand
MS conduit& Accessories BEC/AKG/Precision
Starter & single phasing preventer SEIMENS/ L&T/ ABB
MV/LT Panel Board SPC Electrotech/Advance Power & Control Milestone/KEPL
CT/PT Automatic Electric/Crompton/Kappa
Digital Meters Conzerve/Scheider/Secure/Rishab
HRC Fuse & Fitting Siemens/L&T/ Hager
Cable tray Slotco/Rico/Profab/Indiana
Raceway Slotco/Rico/Profab/Indiana
Chemical Earthing Universal Altex / Ashlok / JMV/ ERICO
Changeover (On —Load) L&T/Hager//Simens/ Legrand
PVC Casing & copping Fittings BEC/AKG/ Precision
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P.A. System Amplifier

Bosch/ Ahuja

Microphone PA System wiring

Bosch/ Ahuja/ Philips/Finolex/ Polycab/ Havells

PVC Drain Pipe

ISI approved

Sanitary Wares

Parryware, Hindware in White Colour

Seat Covers

Patel, Commander or equivalent

Kitchen Sink

Neelkanth, Jayna, Nirali

C.P. Fittings

hindware/Parryware

C.P. Accessories

Picasso or equivalent

Bottle Trap

Parko or equivalent

Health Faucet

Continental or equivalent

PVC Tanks Sintex or equivalent
uPVC Finolex,Astral, prince
G.l. Fittings UNIK or equivalent

C.l. Pipes & Fittings

R.I.F. or equivalent

Gate/ Ball Valves

Leader or equivalent
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APPROVED MAKES OF AC

SR.NO.ITEM / COMPONENT APPROVED MAKES

A.C. UNITS : VOLTAS/ BLUESTAR/ HITACHI/
CARRIER(MIDEA BRAND IS NOT ALLOWED)

G. . SHEETS JINDAL / SAIL / ISPAT / NATIONAL
EXPNDED POLYTYRENE : BEARDSELL / COOLINE
FIBREGLASS : UP TWIGA / KIMMCO. LLOYD
CABLES : FINOLEX/ POLYCAB/RR
ELECTRICAL COMPONENTS : SIEMENS / L&T / EE

METERING DEVICE : IMP / MECO / AE

INDICATING LAMPS : SIEMENS / L&T

MCB / ELCB / ELMCB : DATAR / MDS / HEGER

PVC PIPE : PRINCE / ZENITH / FINOLEX
EXHAUST FAN : SYMPHANY / GE / KHAITAN

NOTE:-

1. In case of unavailability of any material of specific make an equivalent make can be used only after a
written approval of the Bank/ Architect. The preference of make/brand of the material listed above will be
decided by the Bank/ Architect. The make/brand of any item will be as mentioned in the drawings issued
by the Bank/ Architect.

2. The contractor shall provide samples of all materials mentioned in the list of makes as required by the
Bank/ Architect. A written approval of these samples shall be sought prior to commencement of any work.
Bank/ Architect reserve the right to enquire the genuineness of any material used at site directly from the
manufacturer/dealer.
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BOQ CIVIL, INTERIOR & ELECTRICAL WORK FOR PUNJAB NATIONAL BANK, LCB :

SHIVALIKSHILP, ISCON X ROAD AHMEDABAD.

AT

NO.

PARTICULARS

UNIT

QU'TY

RATE

AMOUNT

CIVIL WORKS

FALSE CEILING

a) Gypsum

Sqft

2,700.00

To be
submitted
oneline

To be
submitted
oneline

P & F suspended false ceiling including plastic paint in 3 coats as
per design & shape suggested by Architect using standard company
sections [GYP-steel R], which includes P & F G.l. perimeter
channels of size 0.55mm thick having one flange of 20mm & another
flange of with nylon sleeves & screws at 610mm c/c. Then
suspending G.l. inter- mediate channels of size 45mm, 0.9 mm thick
with two flanges of 15mm each from the soffits at 1220mm c/c with
ceiling angle of 25mm x 10mmx 0.55mm fixed to soffits with G.I.
cleats & steel expansion fasteners. Ceiling sections of 0.55mm thk
having knurled web of 1.5mm & two flanges of 26mm. Each with lips
of 10.5mm area then fixed to the main intermediate channel with the
help of connecting clips & in direction perpendicular to the
intermediate channel at 457mmc/c. 12.5mm thick tapered edge
Gypsum Board confirming to 1.S.-2095-1982) is then screw fixed to
ceiling section with 25mm dry wall screws at 230mmc/c. Standard
company manufactured sections [GYP STEEL R.] should be used
for the entire framework Finally the board are to be joined & finished
so as to have a finish look which includes filling & finishing the
tapered & square edges of the boards with joining compound, paper
tape & two coats of primer suitable for Gypsum Board (As per
recommended practices of India Gypsum or equivalent]. The job
includes making cut-outs for variety of light fixture, A.C. continues
grills & diffusers, music speakers & other equipment’s etc. & the
same have to be made with the frame of perimeter channels of size:
20mm x 27mmx 30mmx 0.55mm thick, supported suitably. Edges
bead has to be used to protect the exposed Gypsum core |.E. cut
edges of opening for light fixtures, A.C. grills diffusers, speakers etc.
“V” groove should be cut at every square edge joints/ filled with
joining compound & paper tape. No extra will be paid for this.

To be
submitted
oneline

To be
submitted
oneline

ARMSTRONG

Sqft

928.00

To be
submitted
oneline

To be
submitted
oneline

Providing & fixing in position false ceiling in Armstrong 600 x 600
mm X 15/16 mm Dune Supreme RH 99 Prima tile with Tegular edge
framework as specified by Armstrong Co. with suspenders wherever
required. Making necessary framework for A.C. ducting, if any, and
necessary cut outs for diffusers and light fittings, taping and finishing
to proper line & level, including making grooves and trap doors for
A.C unit in 18mm thick M.R. Grade Plywood with Stainless Steel
hinges & locks with moulding 1” x 1” for edges including finishing
with White Plastic Emulsion Paint etc. complete in all respects.

To be
submitted
oneline

To be
submitted
oneline

PRO.& APP.PAINT:

Sqft

6,000.00

To be
submitted
oneline

To be
submitted
oneline
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Providing & applying plastic paint as per instructions by sand To be To be
papering & cleaning the surface properly, filling the cracks/holes with submitted | submitted
plaster of Paris, applying one coat of required primer, sand papering oneline oneline
& applying two coats of lapi/ putty, applying second time required
primer to the full surface, sand papering & applying third

NO. | PARTICULARS UNIT | QU'TY RATE AMOUNT
time touch-up lapi/ putty works & painting 3 coats of oil paint of color/
shade/ company as approved by the Architect after touch-up of lapi/
putty in every coat etc. complete.

3 OIL PAINT Sqft | 800.00 To be To be
submitted | submitted
oneline oneline

Providing & applying oil paint as per instructions by sand papering To be To be

& cleaning the surface properly, filling the cracks/holes with plaster submitted | submitted
of paris, applying one coat of required primer, sand papering & oneline oneline
applying two coats of lapi/ putty, applying second time required

primer to the full surface, sand papering & applying third time touch-

up lapi/ putty works & painting 3 coats of oil paint of color/ shade/

company as approved by the Architect after touch-up of lapi/ putty in

every coat etc. complete.

4 BRICK WORK Sqft | 380.00 To be To be
submitted | submitted
oneline oneline

Providing & laying 4'%” thick brick partition wall in C.M. |:4 (1 cement To be To be

: 4 coarse sand) using 1st class quality bricks including finishing of submitted | submitted
joints, curing etc. complete. The job includes proper cutting of oneline oneline
existing flooring in required width with the help of cutter machine &

complete in line & level if required & also providing the key between

the old construction & the new construction at all levels. The joints

between the R.C.C. work & brickwork should be provided with

chicken wire mesh for better grip & to avoid cracks in the plastered

surfaces etc. complete.

5 PLASTER Sqft 1,500.00 To be To be
submitted | submitted
oneline oneline

Providing average 18 mm thick double coat Mala cement plaster on To be To be
brick/concrete wall for interior plastering work with first coat of 12mm submitted | submitted
thk CM 1:3(1cement: 3 fine sand) and second coat of 6mm thk CM oneline oneline
1:1 (1cement: 1 fine sand) and finished in line and level including

scaffolding, curing for min. 7 days etc. complete.

6 RCC LINTLE RFT | 20.00 To be To be
submitted | submitted
oneline oneline

Providing and laying 115 mm x 150 mm thick RCC Lintel in position To be To be
plain cement concrete for reinforced cement concrete as directed in submitted | submitted
using 20 mm or as specified size of blacks granite aggregates oneline oneline
including necessary lift and lead as specified finishing concrete

surfaces, curing etc. complete including centering / shuttering and

reinforcement. 2 nos 10 mm dia bars bottom and 2 nos 8mm dia

bars at top with 8 mm dia bars at 150 mm C/C Ring , with M 20

concrete at all levels.

7 VENT Sqft 8.00 To be To be
submitted | submitted
oneline oneline
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Providing & fixing powder coated aluminum (Jindal or equivalent To be To be
make) ventilator of size suggested for toilet. The outer frame should submitted | submitted
be made out of 2'%" x I'2” powder coated aluminum section of 2mm oneline oneline
thickness having one portion of the ventilation 4mm thick figure

glass in operable louvers in aluminum frame work & other division

shall have provision of exhaust fan. The entire ventilation will have

powder coated aluminum grill of smallest hole (design no: 101) fixed

in "F" section. The entire ventilation should be finished in 55 to 65

micron powder coating by seven tank process. The entire

ventilation shall be erected & fixed in position as per layout &.

design. The rate should include making necessary holes in the wall

for proper fixing & making good the same. The job includes applying

required coat of silicon sealant for weather protection.

8 BLACK GRANITE PANTRY PLATFORM RFT | 5.50 To be To be
submitted | submitted
oneline oneline

Providing and fixing selected black jet granite, mirror polish, 18 mm
to 20 mm thick with machine cut edges, in required length and width
as per architects detail on 37 mm to 40 mm thick average

NO. | PARTICULARS UNIT | QU'TY RATE AMOUNT

cement mortar bedding (1:1) on platforms, (Kota stone shall be paid
as per Item No. 2.1) etc. including cutting holes etc. for sink including
providing & fixing borders, facia 100 mm ht at platform with machine
cut & mirror polish edges filling joints with black colour pigment
mixed in white cement, using araldite for borders & Facias will be
paid in square feet only. at all levels.

9 S.S. SINK No. 1.00 To be To be
submitted | submitted
oneline oneline

Providing and fixing stainless steel sink of Nirali make or approved To be To be
equivalent make Standard range of overall size 21" x 18" (Bowl size submitted | submitted
18"x15" x 8" depth in to in) including all necessary fittings such as oneline oneline
Cl brackets, overflow, rubber plugs, Cp brass chain, PVC connection

and PVC waste pipe applying two coats of aluminum paint to the

brackets etc. complete as directed.

10 PANTRY WALL TILES Sqft 40.00 To be To be
submitted | submitted
oneline oneline

Providing & fixing glazed tiles in two shades in dado up to lintel To be To be
level on 10mm average thickness CM 1:3 (lcement: 3coarse submitted | submitted
sand) base and joined with white cement slurry and mixed with oneline oneline
pigment to match the shade of tile as per design complete.

11 | R.C.C. WORK FOR SAFE EMBBEDING LS LS LS

Providing & fixing 6" thk RCC wall/ slab for safe embedding. The
wall/ slab shall be 6" thk in 1: 4: 8 (1 cement: 4 coarse sand: 8 stone
aggregate 40mm nominal gauge) including reinforcement as per
instructions. The item also includes 2'6" to 3' height otta to rest the
cash safe. The walls/ slab shall be finished with 12mm thk plaster or
all exposed surfaces. this item also incl. fixing the collapsible grill in
the front. etc. complete.

12 TOILET RNOVATION

A FLOORING Sqft | 60.00 To be To be
submitted | submitted
oneline oneline

Providing & fixing glazed tiles 300x300 mm in two shades on To be To be
floor level on 10mm average thickness CM 1:3 (1cement: 3coarse submitted | submitted
oneline oneline
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sand) base and joined with white cement slurry and mixed with
pigment to match the shade of tile as per design complete.

B WALL TILES Sqft | 315.00 To be To be
submitted | submitted
oneline oneline

Providing & fixing glazed tiles 450x300 mm in two shades in dado To be To be

up to lintel level on 10mm average thickness CM 1:3 (1cement: submitted | submitted
3coarse sand) base and joined with white cement slurry and mixed oneline oneline
with pigment to match the shade of tile as per design complete.

C w.C No. 1.00 To be To be
submitted | submitted
oneline oneline

Providing and fixing EWC first quality snow white glazed vitrous To be To be
china with heavy type black or white plastic seat, lead with CP brass submitted | submitted
hinges, rubber buffers with fittings, brackets, providing and fixing the oneline oneline
25mm dia flush cock, 25 mm dia CP brass flush bend including

cutting and making providing and fixing jet spray in EWC of

approved ISI quality etc complete as directed. (Rate is including

everything complete )

D URINAL No. 2.00 To be To be
submitted | submitted
oneline oneline

Providing and fixing Small flat back snow white glazed first quality To be To be
lipped urinal incl. connecting PVC pipes with nuts and all fittings, 32 submitted | submitted
mm dia CP waste coupling of approved make, CP brass spreader oneline oneline
and CP pipe, 32 mm dia CP brass bottle Trap of approved make

with necessary connecting pipe wall flange,38 mm dia chromium

plated waste coupling Approved make with required length of 32 mm

dia concealed Gl pipe up to the drain and bend, fixing clamps

complete as directed.

NO. | PARTICULARS UNIT | QU'TY RATE AMOUNT

D WASH BASIN No. 2.00 To be To be
submitted | submitted
oneline oneline

Providing and fixing first quality snow white glazed wash basin of To be To be
550 mm x 400 mm size of approved shape as per detail of approved submitted | submitted
make and quality with necessary specials, pillar cock angle valve, oneline oneline
connecting PVC pipes with nuts and all fittings, 32 mm dia CP waste

coupling and rubber plug heavy brackets with two coats of

aluminum paint over brackets, and 32 mm dia CP brass heavy type

approved quality bottle trap with necessary connection pipe wall

flange etc. complete as directed

E UPVC pipe To be To be
submitted | submitted
oneline oneline

Providing, laying and jointing as per standard practice / as per To be To be

manufacturers recommendation including necessary fittings and submitted | submitted

testing of UPVC pipe including chasing wall, floor, making good to oneline oneline

original condition etc., complete and testing as directed.

15mm dia Rft 150.00 To be To be
submitted | submitted
oneline oneline

25mm dia Rft 40.00 To be To be
submitted | submitted
oneline oneline
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F C.l. pipe To be To be
submitted | submitted
oneline oneline

Providing, laying and jointing in position 6 kgf/sgcm working To be To be

pressure PVC pipes approved quality for soil waste, wastewater, submitted | submitted

vent pipe, rain water pipe including necessary specials. i.e. coupler, oneline oneline
bends, tees, 'y' with door vent cowl, reducers, plain floor trap, multi

floor trap, etc. with rubber seal ring/ solvent cement joint as per

manufacturers recommendation including necessary clamping,

chasing wall, making good to original condition testing etc. complete

as directed.

(a) 100mm dia Rft. 40.00 To be To be
submitted | submitted
oneline oneline

(b) 50mm dia Rft. 40.00 To be To be
submitted | submitted
oneline oneline

G Wheel Valve No. 2.00 To be To be
submitted | submitted
oneline oneline

Providing 7fixing 40mm dia wheel valve of zoloto make as per To be To be

manufacturer’s instruction. submitted | submitted
oneline oneline

H BATH ROOM ASSESSORIES To be To be
submitted | submitted
oneline oneline

BIB COCK No. 4.00 To be To be
submitted | submitted
oneline oneline

JET SPRAY No. 1.00 To be To be
submitted | submitted
oneline oneline

PILLAR COCK No. 4.00 To be To be
submitted | submitted
oneline oneline

STOP COCK No. 5.00 To be To be
submitted | submitted
oneline oneline

NAHNI TRAP No. 3.00 To be To be
submitted | submitted
oneline oneline

K GRANITE PARTITION No. 2.00 To be To be
submitted | submitted
oneline oneline

Providing & fixing 18mm thk granite partition of approved shade To be To be

between urinals fixed in the wall of size as per drawing incl. making submitted | submitted

the zari good etc. complete. oneline oneline

11 | ROLLING SHUTTERS Sqft 600.00 To be To be
submitted | submitted
oneline oneline

Providing and fixing pull and push type rolling shutter made out of To be To be

18 gauge MS 75 mm. wide convex corrugation complete with 50mm submitted | submitted

wide side guides and supper bottom rails with interlocking oneline oneline

arrangements by means of alternate and clips, supervision shaft
with high tension coil tupe springs, locking arrangements, pulling
hooks, handles, with all fittings accessories and painted with two
coats of red oxide factory finish and including synthetic enamel paint
etc. complete. as directed.
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TOTAL OF CIVILWORK

ADD GST@18%

NET TOTAL OF INTERIOR

NO. | PARTICULARS UNIT | QU'TY RATE AMOUNT
FURNITURE WORK.
1 PARTITIONSs

Providing and fixing partition up to ceiling height consisting of G.I.
frame and required board, including providing and fixing of frame
work made of special section power pressed/ roll form G.I. sheet with
zinc coating of 120gms/sgm(both side incl.), consisting of floor and
ceiling channel 50mm wide having equal flanges of 32mm and
0.50mm thick, fixed to the floor and ceiling at the spacing of 610mm
center to center with dash fastener of 12.5 mm dia meter 50mm
length or suitable anchor fastener or metal screw with nylon plugs
and the studs 48mm wide having one flange of 34mm and other
flange 36mm and 0.50mm thick fixed vertically within flanges of floor
and ceiling channel and placed at a spacing of 610 mm center to
center by 6mm dia bolts and nuts, including fixing of studs along both
ends of partition fixed flush to wall with suitable anchor fastener or
metal screws with nylon plugs at spacing of 450 mm center to center,
and fixing of boards to both side of frame work by 25 mm long dry
wall screw on studs, floor and ceiling channels at the spacing of
300mm center to center. The partition shall have 6mm thk glass with
etching / frosting or decorative film as per design fixed with beading
patti and / or 12.5mm thk plain gypsum boards are to be fixed to the
frame work with joints staggered to avoid through cracks, Galvanized
M.S. fixing channel of 99mm width (0.9mm thk having two flanges of
9.5 mm each with zinc coating of 120 gms/sgm(both side inclusive )
to be provided at the horizontal joints of two boards, fixed to the studs
using metal to metal flat head screws, including jointing and finishing
to a flush finish with recommended jointing compound, joint finisher
and two coats of primer suitable for board as per manufacture's
specification and direction of engineer in change all complete. The
partition shall incl. two coats of acrylic emulsion paint on both side.

A SOLID/PARTLY GLAZED FULL HT. PARTITION Sgft | 600.00 To be To be
submitted | submitted
oneline oneline

B CASH CABIN PARTITION Sqft 85.00 To be To be
submitted | submitted
oneline oneline

Do--as above but the upper partition above 3' ht. shall have 12mm To be To be
thk glass with etching / frosting or decorative film as per design fixed submitted | submitted
with SS brackets and/or 12.5 mm thk gypsum board. oneline oneline

C LOW HT. PARTITION Sgft | 860.00 To be To be
submitted | submitted
oneline oneline

Do--as above but the upper partition above 3' ht. shall have 12mm To be To be
thk glass with etching / frosting or decorative film as per design fixed submitted | submitted
with SS brackets and/or 12.5 mm thk gypsum board. oneline oneline

02 | TOUGHEN GLASS PARTITION Sgft | 425.00 To be To be
submitted | submitted
oneline oneline

Providing & Fixing fully glazed panels in front. The item shall be
executed by fixing securely with Aluminium glass profile of Enox
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glazing profile EAPS- 1032 or equivalent at bottom of the floor and
inside the ceiling as per manufacturer's specifications to the
Architect’s satisfaction and with necessary supports inside for proper
strength / support. The glass shall of 12 mm th. Clear toughened
glass with all edges machine cut, fixed with clear silicon sealant from
both inside & outside & shall be provided with sufficient drying
period. The entire glazing shall be erected in complete line & level.
Clear visible area will be considered for measurement purpose. The
item includes the cutting of floor carefully to accommodate the
channel & refinishing the same. All glasses shall be in full length only
unless otherwise specified.

NO. | PARTICULARS UNIT | QU'TY RATE AMOUNT
IT WILL ALSO HAVE FROSTED FILM 3'IN HT FROM 1'6" TO 4'6"
RUNNING LENTH the item finished with All the joints between wall
/ columns / ceilings / floors & glass shall be finished with clear silicon
silent from out side & inside. The entire glazing, complete in all
respect should be installed in position in complete line & level as
instructed.

03 | TOUGHEN GLASS ENTRANCE DOOR ON FLOOR SPRING Sgft | 40.00 To be To be
submitted | submitted
oneline oneline

P & F fully glazed main door for internal cabins. The item includes To be To be
fixing of 12 mm th. toughened glass with the help of top patch & submitted | submitted
bottom patch fittings. The door will have patch lock, pit pivot, floor oneline oneline
spring & 200 mm long handles, fixed with the glass by making

necessary cutouts & holes. The glass shall be edge polished on all

sides. The entire door shall be erected in complete line & level. The

door will have S.S. brush finish signage for pull & push. The patch

fittings (ozone-make) shall be of aluminum with S.S. matt finish

coating. The entire door, complete in all respect should be installed

in position as req. THE DOOR WILL HAVE ALL REQ. HARDWARES

AS MENTIONED.THE DOOR SHALL BE INSTALLED IN POSITION

AS / INST.

04 | WORK STATIONS: To be To be
submitted | submitted
oneline oneline

P & S of table with readymade powder coated key board drawer with To be To be
mouse pad, storage unit with 1 drawer on top & below will be open submitted | submitted
able shutter. It shall be made out of 19mm Block Board, 12mm & oneline oneline
6mm plywood with individual lock & bottom mounting sliding channel

with all fixtures & fillings like handles, stoppers, auto closing type

hinges, cable manager etc. complete. There will be 1 loose shelf

inside shutter. It should have 6mm thick plywood divider @ 8" c/c for

files as instructed at below portion. The top should be made from

19mm thick block board. The entire table made out of 19mm block

board except drawers. The top & all vertical sides are also finished

with 1mm thk. Approved shade of laminate as/ Architect's

instructions The table will have 12mm thick laminated apron as per

details. There should be a provision of cable manager system with

necessary cut-outs in top surface & CPU stand. The table should be

complete in all respect & should be fixed in position & installed at site

as per instruction.

01 DGM Table(7'-0"X2'-9") No. 1.00 To be To be
submitted | submitted
oneline oneline
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02 | AGM Table(6'-0"X2'-6") No. 2.00 To be To be
submitted | submitted
oneline oneline

03 | CM Table(5'-0"X2'-3") No. 5.00 To be To be
submitted | submitted
oneline oneline

04 | AUDITOR Table(4'-6"X2'-3") No. 2.00 To be To be
submitted | submitted
oneline oneline

05 | SM (4'-6"X2'-3") No. 17.00 To be To be
submitted | submitted
oneline oneline

06 | PA (4'-0"X2'-0") No. 1.00 To be To be
submitted | submitted
oneline oneline

07 | OFFICER (4'-0"X2'-0") No. 4.00 To be To be
submitted | submitted
oneline oneline

04 | FRONT COUNTER Rft. 12.00 To be To be
submitted | submitted
oneline oneline

06 CASHIER Table No. 1.00 To be To be
submitted | submitted
oneline oneline

07 | CONFERENCE table (12 PERSON) No. 1.00 To be To be
submitted | submitted
oneline oneline

05 | SIDE TABLE Sqgft | 270.00 To be To be
submitted | submitted
oneline oneline

P & S of side table of 16” wide made out of 19mm thick block board
& 6mm thick plywood at backside. The top front shutters, drawer’s
front shall have 1.0mm thick laminate on both sides as per details/
instructions. This will have two front drawers on top & below will be
two sliding shutters/ open able shutters There will be one loose shelf
in the side table. The unit will have all necessary hardware such as
locks, stoppers, handles, auto closing hinges etc. as per instructions
The side table should have 6mm thick plywood divider
NO. | PARTICULARS UNIT | QU'TY RATE AMOUNT

@ 8’c/c for files as per Instructions The side table should have 6mm
thick plywood divider @ 8”c/c for files as instructed at below portion.
The entire unit shall be laminated finished. The Table will have
melamine polish of approved shade by the Architect.

06 | STORAGE

P & F 1’4" deep storage cabinet made out of 19mm thk block board
& back with 12mm thick plywood. All inside surfaces shall be finished
in laminate. The front shall have 19mm thick block board with 1mm
thick laminate shutters as per drawings. The sides and back shall be
finished with 1mm thk laminate. The cabinet should have 19mm thick
block-board shelf as per required finished with oil paint as per
Architect's instructions & 6mm thk plywood dividers fixed on position
for filing storage at 8"c/c or as per instructions. The cabinet should
have all necessary fixtures like group locking system, brass stoppers
& auto self closing hinges etc. as suggested. The cabinet will have
3" base not visible from outside. Entire cabinet should be in enamel
paint finish & all the wooden members shall be in melamine polish.
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a low ht. Sqft 185.00 To be To be
submitted | submitted
oneline oneline

b full ht. Sqgft | 70.00 To be To be
submitted | submitted
oneline oneline

c planter storage Sqgft | 50.00 To be To be
submitted | submitted
oneline oneline

Same as above but shall have 9" ht 19mm thk commercial block
board box above the storage unit for keeping plants in it, the top
edges shall be provided with T. W. bidding of size as per drawing
and shall be finished with melamine polish etc. this item include
artificial plants complete.

d platform shutter Sgft | 50.00 To be To be
submitted | submitted
oneline oneline

P & F pantry cabinet wiht basic structure & a frame. The basic To be To be
structure of the cabinet including openable shutters, dividers, submitted | submitted
shelves & puthi shall be made of 19 mm th. Marine grade B.B. The oneline oneline
cabinet will have drawer/s as suggested, made out of 75" th. t.w.

sides & %" th. t.w. front sliding on channels.

07 | ELEC. CUP BOARD Sgft | 30.00 To be To be
submitted | submitted
oneline oneline

Providing & fixing elec.cupboard made of 19mm thk slightly To be To be
expanded closed cell regied PVC sheet material i.e. forex classic or submitted | submitted
eg. finished with 1mm thk laminate. The unit shall be provide with oneline oneline
handles (Stainless Steel finish) as per approval of the Project

Consultant / Bank.All exposed plywood surfaces to be finished with

1mm thk. laminate of approved make & shade and all exposed

edges of plywood to have 1" x 1/4" T.W. lipping. The item shall

inclued powder coated grill for ventilation. Item to include all

necessary hardware and fittings in Stainless Steel finish handle,

magnetic ball catcher etc., complete in all respects.

08 | SHUTTER BOX IN ACP Sgft | 230.00 To be To be
submitted | submitted
oneline oneline

Providing wooden boxing comprising of 2’x2"wood frame work To be To be
12mm Commercial plywood trap with magnetic catch. Entire boxing submitted | submitted
shall be finished with 3mm thk ACP of approved shade. oneline oneline

09 DOORS Sqft 130.00 To be To be
submitted | submitted
oneline oneline

P & F in position 1 2" thk flush door finished with 1mm thk lam of To be To be
both sides of approved make & shade. The door shall have T.W. submitted | submitted
beading of sizes 1 %42": x %" on all four sides. The door shall have oneline oneline
necessary fittings like hinges, mortice lock & handle , door stopper

etc. all comp. This item also incl. T.W. Door frame of size 4”x 2 15".

The Door frame shall have 3 hold fast on each & level. All T.W.

member shall have melamine polish of approved make & shade

NO. | PARTICULARS UNIT | QU'TY RATE AMOUNT

10 | P&F TEPOY No. 2.00 To be To be
submitted | submitted
oneline oneline
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The entire basic structure of the Tepoy shall be made out of 18 mm To be To be

th. ply & than covered with 1 mm th. colour core laminate on all sides submitted | submitted

fixed to the base on which 12 mm thick back painted glass shall be oneline oneline

supported.

11 | PINUP BOARD Sqft | 24.00 To be To be
submitted | submitted
oneline oneline

P & Fpinup boards. It consist 15 mm th. soft boards of good density

to be mounted over 12 mm mdf. & covered with 3/4” x V4" beading

before putting the fabric. The soft board will be covered with

approved coloured “Vermillion/ Beige colour ” fabric supported on SS

supports. (Basic rate Rs. 240 /- per mtr.) from front and edges.

Moulding of size: 3/4"x1/4” will be fixed on all four sides & will be

finished in melamine polish. (Only soft boards provided other than

the partitions will be measured and soft board made in the partitions

will be the part of the partition)

12 | SOFA

P & S of Visitors sofa as / drawing. The seat shall be made out of 19

mm th. B.B. in a box form. The back shall be made out using internal

wooden frame work of size 2"x1 2" covered with 6 mm ply. It shall

be covered with 100 mm & 50 mm th. 40 density PU foam in seat &

back respectively. This should be again covered with 14 mm th. 40

density u foam with madarpat cover on it & upholstered of suggested

shade & finish in seat & back on all open visible sides with basic rate

of Rs. 900/- per meter. It will have upholstered handles / brush finish

S.S. legs. Centre to centre handle length will be considered for

measurement purpose.

SOFA ( 2SEATER) No. 1.00 To be To be
submitted | submitted
oneline oneline

SOFA ( 3SEATER) No. 3.00 To be To be
submitted | submitted
oneline oneline

13 | ACP PANELING Sgft | 200.00 To be To be
submitted | submitted
oneline oneline

Providing and fixing in position paneling Aluminum composite panel
with PVDF coating & LDPE core laminated Eurobond / Alto bond /
Alukbond Exterior/Interior Grade 3 mm thick with composite of
including frame work of Aluminum section of size 2"x1.5" for the
same with required hardware, silicon sealant (Dow Corning 789)
masking tape, etc. complete in all respects.

TOTAL OF INT. WORK

ADD GST@18%

NET TOTAL OF INTERIOR
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No PARTICULARS UNIT QTY. RATE AMOUNT

C ELECTRICAL WORK

1 ELECTRICAL WIRING:

Supply, installation, testing and commissioning of following point
wiring as per the specifications and drawings. The unit rate for the
point shall consists of the wiring from L.P. to the switch board and
further to point outlet including all hardware, connector strips, fan
hook, outlet boxes, switch boards, switch plates, switches, wire
conduits etc. A point shall include in addition to phase and neutral
wire, a PVC insulated earth-continuing wire from L.P. to the final
termination at outlet points. All wiring should be done in
concealed/semi concealed open manner or slad/ wall/ false ceiling.
The wiring should be done with rigid PVC conduits having minimum
of 1.6mm wall thickness and minimum 19 mm dia with 440 v grade
P.V.C. insulated, ISI approved copper conductor wire, with
Crabtree make switches and accessories with company boxes for
point outlet and S.B. and with all required hardware accessories to
complete the wiring. No junction boxes are allowed anywhere in
wiring. All joints shall be done at point outlet on switchboards only.
In-between joints are not allowed. Anywhere The wiring shall done
as per IS 732 and IS 4648. . (All the Point wiring includes length
of wire from Point to DB )

NO EXTRA COST FOR CIRCUITS MAINS.

11 One light point controlled by one 5 Amp. Switch no 38.00 To be To be
submitted | submitted
oneline oneline

1.2 | Two light points controlled by one 5 Amp. Switch. no 43.00 To be To be
submitted | submitted
oneline oneline

1.3 One 5 Amp. 5 pin socket outlet controlled by one 5 Amp. Switch | no 45.00 To be To be

looped on switch board. submitted | submitted
oneline oneline

1.4 Three 5 Amp.5 pin socket outlet controlled by one 15 Amp. Switch | no 40.00 To be To be

at convenient location for computer UPS power supply submitted | submitted
oneline oneline

15 Two 5 Amp. 5 pin socket outlet controlled by one 5 Amp. | no 40.00 To be To be

switch at convenient location for raw power points. submitted | submitted
oneline oneline

1.6 One 5 Amp. 5 pin socket outlet controlled by one 5 Amp switch at | no 26.00 To be To be

other convenient location for exhaust fans& Wall fans etc. submitted | submitted
oneline oneline

1.7 One Ceiling fan point controlled by one 5 Amp. Switch with | no 7.00 To be To be

electronic type fan Regulator submitted | submitted
oneline oneline

1.8 One bell point controlled by one bell push, acknowledgement type | no 4.00 To be To be

electrical/musical/dingdong type buzzer/bell. submitted | submitted
oneline oneline
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1.9 One 15 Amp 6 pin socket outlet controlled by one 15 Amp. no 10.00 To be To be
submitted | submitted
oneline oneline

1.10 | One 20 Amp 6 pin socket outlet controlled by one 20 Amp. Switch | no 17.00 To be To be
with indicator for A/C unit submitted | submitted

oneline oneline

1.11 | 20 Amp power point for Glow sign Board with L & T time switch & | no 1.00 To be To be
with 20 Amp. SP MCB submitted | submitted

oneline oneline
No PARTICULARS UNIT QTY. RATE AMOUNT

2 EARTHING :

1 Providing & erecting earthling as per drawing complete earth | No 2.00 To be To be
copper plate size 600 x 600 x 3.15 mm at the technically respective submitted | submitted
position with digging of earth & refilling with charcoal & salt oneline oneline
complete with masonry enclose made of cast-iron cover plate
having lockable arrangement & watering pipe & guide pipe of
suitable size to earth pit.(Lighting & UPS Separately)

2 Supply and laying of CU strip of 25 x 3 mm thick with proper | Mtr 50.00 To be To be
saddling with minimum distance at 1.5 feet. submitted | submitted

oneline oneline

3.0 CABLES & CABLE TERMINATIONS : To be To be
submitted | submitted
oneline oneline

3.1 3c x 6 sg mm Copper Flexible cable Mtr 50.00 To be To be
submitted | submitted
oneline oneline

3.2 3c x 10 sg mm Copper Flexible cable Mtr 30.00 To be To be
submitted | submitted
oneline oneline

3.3 | 4c x 16 sq mm Copper armoured cable Mtr 50.00 To be To be
submitted | submitted
oneline oneline

3 PANEL BOARD / DISTRIBUTION BOARDS : To be To be
submitted | submitted
oneline oneline

1 SITC of metallic double door type distribution board with all To be To be
necessary complete to be installed concealed in wall /surface submitted | submitted
mount complete to the satisfaction of the engineer in charge ,the oneline oneline
DB should be same make as mcb make

[a] TPN, MCB DB for UPS. Input NO 1.00 To be To be
submitted | submitted
oneline oneline

Incoming To be To be
submitted | submitted
oneline oneline

63 A 4 - Pole MCB To be To be
submitted | submitted
oneline oneline

Outgoing To be To be
submitted | submitted
oneline oneline

2 Pole RCCB 100 mA sentivity 40 A - 2 Nos. To be To be
submitted | submitted
oneline oneline
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4 Pole RCCB 100 mA sentivity 63 A - 1 Nos. To be To be
submitted | submitted
oneline oneline

2 Pole 10 KA MCB 40 A - 2 Nos. To be To be
submitted | submitted
oneline oneline

4 Pole 10 KA MCB 63 A - 1 Nos. To be To be
submitted | submitted
oneline oneline

(B) SPN MCB db FOR COMPUTER NO 2.00 To be To be
submitted | submitted
oneline oneline

Incoming To be To be
submitted | submitted
oneline oneline

63 A DP RCCB 100mA sensitivity -1 No. To be To be
submitted | submitted
oneline oneline

Outgoing To be To be
submitted | submitted
oneline oneline

10 A SP MCB - 8 Nos. To be To be
submitted | submitted
oneline oneline

[c] SPN UPS output D.B. NO 1.00 To be To be
submitted | submitted
oneline oneline

2 pole 10 KA MCB 63 A - 3 Nos. in one enclosure. To be To be
submitted | submitted
oneline oneline

[d] SPN MCB DB Double Door for COMPUTER NO 1.00 To be To be
submitted | submitted
oneline oneline

Incoming

40 A DP RCCB 100mA sensitivity -1 No.

Outgoing

6A SP MCB - 4 Nos.

(e) SPN MCB DB double door for raw power NO 1.00 To be To be
submitted | submitted
oneline oneline

40 A DP RCCB 100 ma - 1 No. To be To be
submitted | submitted
oneline oneline

6,10 A SP MCB -8 no. To be To be
submitted | submitted
oneline oneline

0} TPN MCB DB double door as LDB NO 1.00 To be To be
submitted | submitted
oneline oneline

No PARTICULARS UNIT QTY. RATE AMOUNT

I/C:63 ATP MCB 10 KA

O/IG

40 amp DP 100 MA - 3 no. RCCB

6-20 A SP MCB - 8 Nos.
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(h) TPN A.C. MCB double DB as reqd. NO 1.00 To be To be
submitted | submitted
oneline oneline

63A FP MCB 10 KA - 1 No.

63 AMP FP RCCB 100 ma -1 Nos.

20 A DP MCB 10 KA -12 Nos.

2 Supply installation testing and commissioning of power control

panel cubicle type made of 16 G sheet steel painted by seven tank

method and powder coated, pedestal mounting type having cable

alley and switchgears under.

Incoming

1 No. 200 A 4 Pole MCCB 35 KA with 250 Amp copper bus bars

TPN & E.

1 No. 63 A FP Change over Switch

Indicating lamps - RYB

Digital Volt meter, Ammeter with CT with selector switch

Outgoing

63 A 4P MCB-C 10 KA -8 No.

* Timer of L & T make Cat. No. 67DDTO digicom Timer with 16A.

4P contactor / The ben make Cat no. SUL 180 a - T180 0 001

ANALOG Timer with L & T make contactor MNX 18 ( operating coll

voltage 230V, 50 Hz). (24 hrs).- 1 No for signage light

*40 A DP MCBS (1 no - Sign board)

* 25 A FP MCB -2nos. for Cassette A.C

*25A DP MCBS 2nos. (1 no-CCTV )and 1 Nos. for fire panel

1 No. Dummy TPN Slot NO 1.00 To be To be
submitted | submitted
oneline oneline

2.1 SITC of lighting MCB DB as part of main panel

40 amp DP 100 MA - 3 no. RCCB

6-10 A B series SP MCB - 9 Nos. NO 1.00 To be To be
submitted | submitted
oneline oneline

2.2 SITC of A.C. MCB DB as part of main panel

63 AMP DP RCCB 100 ma -3 Nos.

16 -25 A DP MCB 10 KA -10 Nos. NO 1.00 To be To be
submitted | submitted
oneline oneline

2.3 SITC of Raw Power MCB DB as part of main panel( Raw Power

and 15 Amp power pt.)

63 A FP RCCB 100 ma - 1 No.

6,16 A SP MCB -9 no. NO 1.00 To be To be
submitted | submitted
oneline oneline

2.1 Supply and installation with connections of 415 volts ,200 A TPN | No. 1.00 To be To be

SFU with 200 A HRC Fuses on angel Iron Frame grouted on wall submitted | submitted
oneline oneline
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No PARTICULARS UNIT QTY. RATE AMOUNT

3 Supply and installation of stranded aluminum conductor. XLPE

Insulated 1S approved and marked sheathed and insulated 1.1 KV
grade armoured cable on wall with saddles on 20 x 3 mm M.S strips
grouted on wall, spaced one mt.

(a) -Do - but 3.5 X120 Sg.mm Aluminum cable. RMT | 30.00 To be To be
submitted | submitted
oneline oneline

(c) -Do - but 4 x 16 Sq.mm Aluminum cable. RMT | 30.00 To be To be
submitted | submitted
oneline oneline

[d] - Do - but 4 x 6 Sq.mm Aluminum cable. RMT | 20.00 To be To be
submitted | submitted
oneline oneline

(e) - Do - but 4 x 6 Sq.mm copper cable (UPS DB). RMT | 20.00 To be To be
submitted | submitted
oneline oneline

5 Cable end terminations of aluminum armoured cable, with To be To be

compression type cable glands and lugs. submitted | submitted
oneline oneline

(a) - Do - but 3.5 X120 Sg.mm Aluminum cable. NO 2.00 To be To be
submitted | submitted
oneline oneline

[b] -Do - but 4 x 16 Sq.mm Aluminum cable. NO 8.00 To be To be
submitted | submitted
oneline oneline

[c] - Do - but 4 x 6 Sq.mm Aluminum cable. NO 6.00 To be To be
submitted | submitted
oneline oneline

(d) - Do - but 4 x 6 Sq.mm Copper cable. NO 6.00 To be To be
submitted | submitted
oneline oneline
To be To be
submitted | submitted
oneline oneline

4.0 INTERCOM TELEPHONE : To be To be
submitted | submitted
oneline oneline

1 Supply and lying of 2 pair telephone wire ISI marked as clause No. | Mtr 400.00 To be To be

1 of Internal wiring from EPABX to the various tables as per the submitted | submitted
requirement complete in all respect as per the drawing an Architect oneline oneline
or consultant.

2 Supply & installation of RJ-11 type Tel. Socket No 45.00 To be To be
submitted | submitted
oneline oneline

3 CRONE BOX No 1.00 To be To be
submitted | submitted
oneline oneline

4 Supply and lying of 10 pair telephone wire ISI marked PVC | Mtr 20.00 To be To be

Insulated 0.63mm sg. mm. Copper conductor wire same as clause submitted | submitted
No. 1 of cabling/wiring from BSNL DP to the various locations as oneline oneline

per the requirement, complete in all respect and as per the drawing
an Architect or consultant.
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5 LAN / STRUCTURE CABLING WORK To be To be
submitted | submitted
oneline oneline

1 Supply and laying of 4 Pair UTP LAN cable CAT-6 in | Mtr 1,200.00 To be To be

underground/wall in 1.5 mm thick PVC pipe of 25mm dia with proper submitted | submitted
junction box for maintenance purpose from server room to each oneline oneline
work station

2 Supply and installation at CAT-6- I/O with face plate and surface | No 80.00 To be To be

making Box with crimping of LAN cable (D-Link) submitted | submitted
oneline oneline

3 Supply & testing at patch cord CAT-6 To be To be
submitted | submitted
oneline oneline

a Length 1 Meter (Make D- link ) No 80.00 To be To be
submitted | submitted
oneline oneline

b Length 2 Meter (Make D- link ) No 80.00 To be To be
submitted | submitted
oneline oneline

4 installation & testing of 32 U Rack with 2 fans & power point | No 1.00 To be To be

having two shelf in the rack submitted | submitted
oneline oneline

5 Installation & testing of 12 port patch panel. No 1.00 To be To be
submitted | submitted
oneline oneline

6 Supply, installation of RJ 45 connector No 80.00 To be To be
submitted | submitted
oneline oneline

No PARTICULARS UNIT QTY. RATE AMOUNT

7 Testing and connection of patch panel/switch/router and modem | No 1.00

etc

6 SUPPLY & INSTALLATION OF FIXTURE

Supply ,installation, testing and commissioning of the following
luminaries, fixtures and lightings ( Philips & havells). The fixtures
shall be installed on wall, false ceiling etc. and as per the
manufacture instructions. The job also includes the connection of
the fixture with outlet point using 3 core flexible wire. Wherever the
lighting fixtures are there.

1 32W 600X600 mm LED fitting No 41.00 To be To be
submitted | submitted
oneline oneline

2 6” dia 12W LED Down Light fitting. No 54.00 To be To be
submitted | submitted
oneline oneline

3 1 x 40 W Patti type fitting No 15.00 To be To be
submitted | submitted
oneline oneline

4 Exhaust Fan fitting No 3.00 To be To be
submitted | submitted
oneline oneline

5 Wall Fan - METAL BODY & METAL BLADES No 23.00 To be To be
submitted | submitted
oneline oneline

6 48" ceiling fan No 7.00 To be To be
submitted | submitted
oneline oneline
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7 LED STRIP LIGHT RMT | 45.00 To be To be
submitted | submitted
oneline oneline

TOTAL OF ELEC.
ADD GST@18%
NET TOTAL ELEC.

NO. ITEM QTY UNIT RATE AMOUNT

A AIR CONDITIONING - VRV/VRF

I SUPPLY OF EQUIPMENT

Supply of Variable Refrigerant Volume (VRV / VRF) System with
providing all inclusive service including all spares during -01- year
of warranty period

1 Supply, Installation, Testing and Commissioning of Variable

refrigerant volume type air-conditioning system suitable for
cooling using 100% Fully Inverter compressors based of R- 410A
/ R - 407C or equivalent refrigerant gas complete as per
specifications INCLUDING REMOTE CONTROLS

MAKE: VOLTAS / DAIKIN /MITSUBISHI ELECTRIC/O GENRAL

11 Supply of Outdoor Unit

1.1.1 | Supply of 20 HP Unit 1.00 | Nos. To be To be
submitte | submitted
d oneline | oneline
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1.1.2 | Supply of 10 HP Unit 1.00 | Nos. To be To be
submitte | submitted
d oneline | oneline
1.2 Supply of Indoor Unit
a Cassette unit with FOUR WAY ROUND FLOW OR REGULAR
FLOW CASSATTE TYPE INDOOR UNIT WITH DRAIN PUMP
1.2.1 | 3.0 TR CASSETTE UNIT 5.00 | Nos. To be To be
submitte | submitted
d oneline | oneline
1.2.2 | 2.0 TR CASSETTE UNIT 2.00 | Nos. To be To be
submitte | submitted
d oneline | oneline
b HI WALL SPLIT TYPE INDOOR UNIT To be To be
submitte | submitted
d oneline | oneline
1.2.3 | 1 TR HI-WALL TYPE SPLIT UNIT 2.00 | Nos. To be To be
submitte | submitted
d oneline | oneline
1.2.4 | 1.5 TR HI-WALL TYPE SPLIT UNIT 8.00 | Nos. To be To be
submitte | submitted
d oneline | oneline
1.2.5 | Ref-Net joints and Accessories 16.00 | Pair
TOTAL
GST 28%
TOTAL PART'I'
Il LOW SIDE WORK
1 Refrigerant Piping and Ref Joint
ALL DETAILS DRAWING SHOULD BE MADE BY VENDOR AS
MFQ. COMPANY NORMS.WORK SHALL BE STARTED AFTER
THE SUBMITTION OF DRAWING BY THE AUTHORISED
PERSON OF MFQ. COMPANY WITH COVERING LETTER
Supply & Installation of interconnecting Refrigerant copper pipe
size approved by O&M Company, insulated with 19 mm thick
closed cell electrometric nitrile class 'O’ type rubber tubular
insulation between each set of indoor & outdoor units, all piping
inside the room shall be properly fixed/supported with suitable
size of clamp/ M.S. hanger and all external/ exposed to sun piping
shall run in M.S. painted cable tray etc. as required.
1.1 Supply and Installation of approved Copper Pipe with Insulation 250.0 | RMT To be To be
as per the specifications 0 submitte | submitted
d oneline | oneline
1.2 Installation, testing and commissioning of All REF NET joints and | 1.00 | Lumpsum | To be To be
Accessories with insulation for above VRV System. submitte | submitted
d oneline | oneline
2 Drain Piping
NO. ITEM QTY UNIT RATE AMOUNT
2.1 Supply & Installation of 32/25/19/12 MM Rigid CPVC piping 250.0 | RMT To be To be
complete with fittings, supports and duly insulated with 6 mm thick | O submitte | submitted
closed cell nitrite class 'O' rubber insulation. d oneline | oneline
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3 Control & Transmission Wiring To be To be
submitte | submitted
d oneline | oneline
3.1 Providing & fixing control cum transmission wiring of 3 core x 1.5 300.0 | RMT To be To be
sq mm Shielded/Seathed flexible control cable between indoor 0 submitte | submitted
and outdoor unit as per the specifications with necessary supports d oneline | oneline
4 MS Stand for Outdoor Units
4.1 MS FABRICATED AND DULY POWDER COATED STANDS/Plat | 2.00 | Nos. To be To be
Form Heavy M. S. "C" Channel of 75mmx40mmx5mm FOR ALL submitte | submitted
VRF OUTDOOR UNITS WITH SERRATED RUBBER PADS d oneline | oneline
installed as per directed by architect/bank
5 Installation, Testing & Commissioning To be To be
submitte | submitted
d oneline | oneline
A HANDLING, LIFTING & SHIFTINING AND INSTALLATION OF 1.00 | LOT To be To be
ALL OUTDOOR UNITS AT SITE WITH REQUIRED ANCHOR submitte | submitted
BOLTS,GlI THREADED ROD ETC. INCL TOPPING UP d oneline | oneline
REFRIGERANT, PRESSURE CHECKING ETC AS PER THE
SITE REQUIREMENT AND APPROVED DRAWING BY
ARCHITECT
B INSTALLATION OF INDOOR UNITS To be To be
submitte | submitted
d oneline | oneline
1 3.0 TR CASSETTE UNIT 5.00 | Nos. To be To be
submitte | submitted
d oneline | oneline
2 2.0 TR CASSETTE UNIT 2.00 | Nos. To be To be
submitte | submitted
d oneline | oneline
3 1 TR HI-WALL TYPE SPLIT UNIT 2.00 Nos. To be To be
submitte | submitted
d oneline | oneline
4 1.5 TR HI-WALL TYPE SPLIT UNIT 8.00 Nos. To be To be
submitte | submitted
d oneline | oneline
6 Civil Work To be To be
submitte | submitted
d oneline | oneline
6.1 MISC. CIVIL WORK -WALL / SLAB / BEAM CORE CUTTING TO | 5.00 | Nos. To be To be
PASS DUCTS & PIPES AND RE FINISHING OF THE SAME TO submitte | submitted
THE ORIGINAL FINISH. d oneline | oneline
PART "II'
GST 18%
TOTALPART "I "'

TOTAL PART'I'& PART"II'’
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